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Introduction		

 

Project	Overview	
Using funding from the 2008 Columbia Basin Fish Accords, the Yakama Nation Fisheries’ Upper 
Columbia Habitat Project (YN UCHRP) works to plan and implement habitat related salmon 
recovery actions in the Wenatchee, Entiat, and Methow Subbasins as guided by the Federal 
Columbia River Power System (FCRPS) biological opinion.  This report summarizes the work 
performed by the YN UCHRP under BPA Project #2009‐003‐00‐Master Agreement #56662 in 
calendar years 2014 and 2015.  This two year time period spanned multiple Scopes of Work and 
Budget Releases under Master Agreement 56662, including portions of REL 2, REL 3, REL 4, REL 
27, REL 58, REL 65 (all within the reporting period), and REL 88. 
 
During this reporting period, the YN UCHRP built upon previous project development 
momentum in all three subbasins to simultaneously conduct multiple reach assessments in 
priority tributaries, acquire conservation and restoration properties, and complete multiple 
large scale habitat restoration projects which contribute directly to FCRPS biological opinion 
targets.  Restoration actions completed during the reporting period include: 
 

 Fender Mill Side Channel (Methow Subbasin) 
 

 Chewuch 11.75 – 13 (River Right) (Methow 
Subbasin) 

 

 Chewuch 13 to 15.5 (Campground and RM 13‐
15.5) (Methow Subbasin) 

 

 Twisp Poorman Creek Road Project (Methow 
Subbasin) 

 

 Twisp RM 3 (Methow Subbasin) 

 Methow River 1890s Side Channel (Methow 
Subbasin) 

 

 M2 Two Channels LWD (Methow Subbasin) 
 

 Nason UWP Groups 3 & 4 (Wenatchee 
Subbasin) 

 

 Natapoc LWM Option (Wenatchee Subbasin) 
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Upper	Columbia	Basin	Map	
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Restoration	Objectives/Strategies/Priorities	
Salmon habitat restoration objectives, strategies, and priorities in the Upper Columbia Basin are 
guided by the 2007 Upper Columbia Spring Chinook Salmon and Steelhead Recovery Plan (the 
Recovery Plan) and the frequently updated Regional Technical Team Biological Strategy 
(Appendix C of the Recovery Plan).  The Recovery Plan and Biological Strategy identify specific 
priority areas and impaired ecological conditions by which targeted restoration actions should 
help increase population metrics for endangered fish stocks.  Within priority areas identified by 
the Biological Strategy, the YN UCHRP performs habitat and geomorphic Reach Assessments to 
better understand existing conditions and ecological concerns for the development of 
restoration actions.  From these Reach Assessments we identify specific project actions that 
could be implemented to reduce ecological impairments.  The Reach Assessments are reviewed 
by the Regional Technical Team and the new data and information is used to update to 
Biological Strategy as necessary. 
 
Priority restoration actions identified in the Reach Assessments are developed by YN UCHRP 
staff into on the ground restoration projects through coordination and partnerships with 
underlying landowners, permitting/regulatory/land management agencies, local governments, 
and other restoration project sponsors.   Most project coordination is facilitated through the 
Watershed Actions Teams.  The YN UCHRP uses engineering and design firm subcontractors to 
develop detailed habitat restoration plans.  Prior to implementation, final project designs are 
agreed to by participating and/or effected landowners and are used to acquire necessary 
permits and federal consultation permissions.   
 
As deemed necessary to ensure prioritized restoration work can proceed, the YN UCHRP 
acquires land or right of entry agreements using both 2008 Columbia Basin Fish Accord funds 
and other grant monies available for targeted acquisitions.  YN UCHRP acquisition projects are 
prioritized based on the identified need and existing prioritization scheme used to determine 
the schedule of habitat restoration work.   
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Project	Details	by	Subbasin	

(Maps	and	Tables)	

Methow	Subbasin	Project	Location	Map	
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Entiat	and	Wenatchee	Subbasins	Project	Location	Map	
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Methow	Subbasin	Summary	Table	
 
 

Reach Generic Project 
Name Pisces WE Title Contract WE WE Type Status 

Big Valley 
(Upper 
Middle 

Methow) 

Big Valley Project 

Big Valley South Fish Enhancement Project 2012‐101  REL 27    K  Design/Engineering  Extended to CY15 

Big Valley South Design Phases 3&4 2012‐101  REL 65    B  Design/Engineering  Completed ‐ 2015 

Big Valley South Side Channel Reconnection and Habitat 
Complexity 2012‐101 

REL 65    D  Restoration/Construction  Delayed ‐ 2015 

Big Valley South Structure Removal 2012‐101  REL 65    C  Restoration/Construction  Delayed ‐ 2015 

Fender Mill Project 
Fender Mill Side Channel Project Re‐Design 2010‐33  REL 27    Z  Design/Engineering  Completed ‐ 2014 

Fender Mill Side Channel Construction 2010‐33  REL 65    F  Restoration/Construction  Completed ‐ 2015 

Early Winters  
Early Winters Creek 20 

Below Project 

New CCR 31786  ‐ Early Winters Creek ‐ Twenty Below 
Restoration Design 2014‐117 

REL 27    AF  Design/Engineering  Extended to CY15 

Early Winters Creek ‐ Twenty Below Restoration Design 2014‐117 
REL 65   H  Design/Engineering  Extended to CY16 

Lower 
Chewuch 

8 Mile Creek Barrier 
Project 

8 Mile Creek Barrier Review and Reconnaissance 2014‐120  REL 65    S  Assessment  Completed ‐ 2015 

8‐Mile Creek Fish Barrier Removal Design 2015‐141  REL 88  K  Design/Engineering  On‐going 

Chewuch RM 11.75 to 13 
Project 

Chewuch River Right Construction 2011‐74  REL 65    N  Restoration/Construction  Completed ‐ 2015 

Chewuch River Right Design 2011‐74  REL 65    M  Design/Engineering  Completed ‐ 2015 

Chewuch RM 13 to 15.5 
Project 

NEW CR28515 Chewuch River Mile 13‐15.5 restoration design 
2012‐96 

REL 4   W  Design/Engineering  Extended to CY15 

Chewuch Camp Ground Construction 2012‐96B  REL 65    P  Restoration/Construction  Completed ‐ 2015 

Chewuch Camp Ground Design 2012‐96B  REL 65    O  Design/Engineering  Completed ‐ 2015 

Chewuch River Mile 13‐.15.5 Design 2012‐96  REL 65    Q  Design/Engineering  Completed ‐ 2015 

Chewuch River Mile 13‐15.5 Construction 2012‐96  REL 65    R  Restoration/Construction  Completed ‐ 2015 

Chewuch RM 15.5 to 20 
Project 

Chewuch River Mile 15.5‐17 Fish Enhancement Project 2012‐97 
REL 27    J  Design/Engineering  Extended to CY15 

Chewuch RM 15.5‐17 Fish Enhancement Project Engineering 
2012‐97 

REL 88  M  Design/Engineering  On‐going 

Chewuch RM17‐20 Fish Enhancement Project Survey 2015‐140  REL 88  L  Design/Engineering  On‐going 
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Reach Generic Project 
Name Pisces WE Title Contract WE WE Type Status 

Lower Twisp 

Twisp Poorman Creek 
Road Project 

New CCR 31786 ‐ Poorman Cr. Rd. Salmon Enhancement Project 
Construction 2012‐100 

REL 27    AE  Restoration/Construction  Completed ‐ 2014 

Twisp 2nd Bridge Large Wood Design 2013‐114  REL 27    X  Design/Engineering  Completed ‐ 2014 

Twisp RM 0.5 Project 
NEW CCR28679 Twisp River RM 0.5 Restoration Design 2011‐72 

REL 3    AA  Design/Engineering 
Postponed 
Indefinitely ‐ 2014 

Twisp RM 3 Project 
Twisp River RM 3 Large Wood Enhancement 2011‐64  REL 27    AB  Restoration/Construction  Completed ‐ 2014 

Twisp River RM 3 Side Channel Construction 2011‐64 
REL 27    AA  Restoration/Construction 

Postponed 
Indefinitely ‐ 2014 

Twisp Ponds Left Bank 

CCR‐33830/Mod. 1 Twisp Ponds Left Bank Side Channel Design 
2010‐54 

REL 65   AI  Design/Engineering  Extended to CY16 

Twisp Ponds Left Bank Side Channel Design 2010‐54  REL 88  Z  Design/Engineering  On‐going 

Lower Twisp Large Wood 
Enhancement 

CCR‐33830/Mod. 1 Lower Twisp River Large Wood Project 
Design 2015‐127 

REL 65   AK  Design/Engineering  Completed ‐ 2015 

Middle 
Methow 

M2 1890s Project 
M2 1890s Side Channel Restoration Construction ‐ 2011‐65  REL 27    D  Restoration/Construction  Completed ‐ 2014 

M2 1890s Side Channel Restoration Field Repair ‐ 2011‐65  REL 65    G  Restoration/Construction  Completed ‐ 2015 

M2 LRT  Lewisia Road to Twisp, Middle Methow Reach Engineering 2010‐
56 

REL 4    M  Design/Engineering  Completed ‐ 2014 

M2 LWD Project  M2 LRT Two Channels ELJ Construction 2011‐86  REL 27    C  Restoration/Construction  Completed ‐ 2014 

M2 Two Channel Project 
M2 LRT Two Channels East Side Channel Restoration 2011‐89 

REL 27    B  Restoration/Construction 
Postponed 
Indefinitely ‐ 2014 

Middle Twisp 
(Upper and 

Lower Twisp) 

Newby Narrows Project 
CCR‐33830/Mod. 1 Newby Narrows Project Design 2015‐126  REL 65   AJ  Design/Engineering  Extended to CY16 

CCR‐36111/Mod. 1 Newby Narrows Design Phase 4 2015‐153  REL 88  AS  Design/Engineering  On‐going 

Twisp Horseshoe Side 
Channel Project 

Twisp Horseshoe Side Channel Design (RM 11.5)  2010‐39  REL 27    W  Design/Engineering  Extended to CY15 

CCR‐33830/Mod. 1 Twisp Horseshoe Side Channel Design (RM 
11.5)  2010‐39 

REL 65   AH  Design/Engineering  Extended to CY16 

Twisp Horseshoe Side Channel Design (RM 11.5)  2010‐39  REL 88  AC  Design/Engineering  On‐going 

CCR‐36111/Mod. 1 Twisp River ‐ Horseshoe PHASE 2 Restoration 
Engineering 2010‐39 

REL 88  BA  Design/Engineering  On‐going 

YN Reach Assessment  Middle Twisp River Reach Assessment 2011‐77  REL 27    E  Assessment  Completed ‐ 2015 

Upper 
Methow 

YN Reach Assessment 
New CCR 31786 ‐ Upper Methow Reach Assessment 2014‐116  REL 27    AD  Assessment  Extended to CY15 

Upper Methow Reach Assessment 2014‐116  REL 65    E  Assessment  Completed ‐ 2015 
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Entiat	Subbasin	Summary	Table	
 
 
 

Reach Generic Project 
Name Pisces WE Title Contract WE WE Type Status 

Upper Middle 
Entiat 

Entiat 3-D Project Entiat 3-D LWM Revisited Design Engineering 2009-29 REL 88  AM Design/Engineering On-Going 

Entiat Stillwaters 
Project 

Entiat Stillwaters Design Project # 2 2013-107 REL 27   P Design/Engineering Extended to CY15 

Entiat Stillwaters Design Project # 3 2013-108 REL 27   Q Design/Engineering Extended to CY15 

Entiat Stillwaters Design Project #1 2013-106 REL 27   O Design/Engineering Extended to CY15 

Upper Stillwaters Design #1 2013-106 REL 65   J Design/Engineering Extended to CY16 

Upper Stillwaters Design #2 2013-107 REL 65   K Design/Engineering Extended to CY16 

Upper Stillwaters Design #3 2013-108 REL 65   L Design/Engineering Extended to CY16 

Signal Peak Habitat Restoration Design Engineering 2013-108 REL 88 S Design/Engineering On-Going 

Upper Burns Habitat Restoration Design Engineering 2013-
107 REL 88 W Design/Engineering On-Going 

   	



 

9 
 

Wenatchee	Subbasin	Summary	Table	
 
 

Reach Generic Project 
Name Pisces WE Title Contract WE WE Type Status 

Nason 
Creek 

Nason Confluence 
Project 

Nason Confluence Habitat Enhancement Project 2013-
105 REL 27   I Design/Engineering Delayed - 2014 

Nason LWP 
Project 

NEW CR28515 Group 2&3 LWP Habitat Restoration 
Design-2012-99 REL 4 Z Design/Engineering Extended to CY15 
CCR-33830/Mod. 1 Groups 2&3 LWP Habitat 
Restoration Design-2012-99 REL 65   AC Design/Engineering Completed - 2015 

Nason UWP 
Project 

UWP Nason Creek Design 2011-70 REL 3   X Design/Engineering Completed - 2014 
UWP Reach 3 & 4 Construction 2011-70 (Side 
Channels) REL 27   G Restoration/Construction Delayed - 2014 

UWP Reach 3 & 4 Construction 2011-70 (Complexity) REL 27   H Restoration/Construction Delayed - 2014 
CCR-33830/Mod. 1 UWP Reach 3 & 4 Construction 
2011-70 REL 65   AE Restoration/Construction Completed - 2015 

Upper 
Wenatchee 

Meacham Flats 
Project 

CCR-33830/Mod. 1 Meacham Flats Habitat Restoration 
Design - 2012-102 REL 65   AD Design/Engineering Extended to CY16 
Meacham Flats Habitat Restoration Engineering - 2012-
102 REL 88  N Design/Engineering On-Going 

Natapoc Project 

NEW CCR28679 Natapoc Design 2010-53 REL 3  Z Design/Engineering Extended to CY15 
CCR-33830/Mod. 1 Natapoc Design Phases 4-6  LWM 
Option 2010-53 REL 65   AF Design/Engineering Completed - 2015 
CCR-33830/Mod. 1 Natapoc Construction  LWM Option 
2014-119 REL 65   AG Restoration/Construction Completed - 2015 

Natapoc Construction 2010-53 (Side Channel) REL 27   F Restoration/Construction Delayed - 2014 

Natapoc Construction 2014-119 (Side Channel) REL 65   I Restoration/Construction 
Postponed Indefinitely -
2015 

Lower 
Wenatchee 

YN Reach 
Assessment 

CCR-33830/Mod. 1 Lower Wenatchee Reach 
Assessment - 2014-121 REL 65   Y Assessment Extended to CY16 

Lower Wenatchee Reach Assessment 2014-121 REL 88 J Assessment On-Going 
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Methow	Subbasin	Details	

Upper	Middle	Methow	Assessment	Unit	

Big Valley Project (Engineering Only) 

Land Ownership:  WA Department of Natural Resources 

Summary:   

Engineering, design, and permitting phases of this project were completed in 2015, and 
the project was scheduled to be implemented in 2015 but was delayed due to a 
contracting issue with WA DNR.  The project is expected to be implemented in 2017.   
 
The project involves using log structures to promote lateral channel migration, sort 
bedload, create scour pools, and create cover habitat in the Methow River.   The project 
also involves removing a non‐functional mechanical cable car system that was originally 
intended to transport public trail users across the Methow River.  Riprap and concrete 
footings associated with the non‐functional cable car system will be removed from the 
river and floodplain.  Extensive floodplain restoration including wetland creation and 
native plant restoration in denuded areas is included in the project. 
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Fender	Mill	Project	(Completed	Restoration	Action)	

Land Ownership:  WDFW/USFS 

 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 
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Summary:   

This project used a groundwater infiltration 
gallery to create 2,000 linear feet of new 
perennial flow alcove side channel connected to 
the Methow River.  The project was first 
conceived of in 2009, but the project was 
postponed for implementation until 2015, 
following the Yakama Nation/WDFW MOU for 
habitat projects on WDFW lands.  This project 
has already been used by juvenile spring 
Chinook salmon as winter and summer low flow 
rearing habitat.  In the summer of 2016, a spring 
Chinook redd was marked within the side 
channel.  Currently the infiltration gallery is 
producing about 4.2 cubic feet per second flow 
into the top end of the alcove side channel.  
Stream temperatures have maintained roughly 
seven degrees Celsius better than main channel 
conditions during low water times of year 
(summer and winter). 

Restoration Metrics: 

2,000 linear feet of perennial flow alcove side channel was created. 
21 large wood structures with associated scour pools were installed within the side channel. 

 

  	



 

13 
 

Early	Winters	Creek	Assessment	Unit	

Early Winters Creek 20 Below Project  (Engineering Only) 

Land Ownership:  USFS 

 

Summary:   

Engineering of this project took place in 2015 for implementation in 2016.  The project 
involves creating four large wood structures and associated scour pools along the left 
bank of Early Winters Creek near the USFS Early Winters Creek Campground.  The 
updated Highway 20 bridge and a pedestrian bridge upstream of the camping area has 
focused scouring flows towards the left bank of the creek and caused accelerated 
erosion which this project seeks to treat. 
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Lower	Chewuch	Assessment	Unit	

8 Mile Creek Barrier Project (Engineering Only) 

Land Ownership:  USFS 

 
USFS NF‐5130 road showing velocity barrier at the Bridge Site, 2015. 

 

Summary:   

Eightmile Creek is a third order tributary to the Chewuch River located north of 
Winthrop, Washington in the Methow River watershed. Eightmile Creek is accessed via 
NF‐5130 road which departs to the west from NF‐51 and parallels Eightmile Creek 
before ending in an unimproved parking area at the Billy Goat Trailhead. The 
construction of this road, along with a natural partial barrier, creates a velocity barrier 
to anadromous runs. Removing this man made barrier will open up twelve miles of 
pristine habitat for anadromous runs. Work performed thus far has been survey and 
design.  

 
Eight Mile Creek partial velocity barrier, located downstream of the bridge site, 2015. 
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Chewuch River Mile 11.75 ‐ 13 River Right Fish Enhancement (Completed	
Restoration	Action)	

Land Ownership: WDFW 

Detailed Map of Project Site: 

For details about the location of 
differing project elements on the 
site please refer to Attachment 1 – 
Constructed Projects As‐Builts. 

Summary:   

The River Right project was 
originally developed for 
implementation in 2013 along 
with a host of large wood 
enhancement actions proposed to 
occur on USFS lands within the 
Chewuch River Mile 11.75 to 13 
reach.  However, the River Right 
project was postponed for 
implementation until 2015, 
following the Yakama 
Nation/WDFW MOU for habitat 
projects on WDFW lands (the USFS 
projects did occur on schedule in 2013). 
 
The River Right project created a 2,600 foot long surface flow side channel through a 
forested floodplain and WDFW campground.  The project included developing the side 
channel geometry while maintain adjacent forest cover through detailed excavation.  41 
engineered log structures were installed within the side channel system consisting of 
over 1,000 logs utilized for habitat purposes within the project.  The side channel system 
was connected in the fall of 2015, and has already been used by both adult and juvenile 
spring Chinook salmon, Upper Columbia steelhead, and bull trout.  

Restoration Metrics:  

2,600 linear feet of perennial flow surface connected side channel was created. 
41 large wood structures with associated scour pools were installed within the side 
channel. 
1.55 acres of floodplain wetlands were created in a decommissioned parking area.
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Chewuch RM 13 to 15.5 Project (Completed	Restoration	Action)	
 

Land Ownership:  USFS 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 

Summary:   

The Chewuch 13 to 15.5 project occurred on USFS lands upstream of the River Right 
project area in 2015.  The project included major wood restoration actions in the main 
channel of the Chewuch River, as well as some side channel creation and enhancement.  
The 2.5 mile long project zone was accessed via existing road systems on both sides of 
the Chewuch River, and used existing camping areas and rock quarries as major 
equipment and material staging areas to minimize riparian forest disturbance.  Some 
large trees near to the river were purposely felled with the root ball to create instream 
habitat.   

Restoration Metrics: 

Creation of one 450 foot backwater alcove channel. 
Created 10 engineered log structures throughout the 2.5 mile reach, including scour 
pools. 
Created 1 bar apex structure. 
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Chewuch RM 15.5 to 20 Project (Engineering Only) 

Land Ownership:  USFS 

 

Summary:   

The Chewuch 15.5 to 20 project is scheduled to be implemented in 2017 and 2018, but 
survey and project design elements got underway in the fall of 2015 to support the USFS 
NEPA process scheduled to take place in 2016/2017.  The project seeks to  increase 
habitat diversity in the 4.5 mile reach by restoring floodplain connectivity, adding 
instream logs and log structures for cover habitat and to promote habitat forming 
processes, and by restoring side channel habitats.  This project will be the final main 
channel treatment proposed on USFS lands within the Chewuch Watershed within the 
2010 Reach Assessment area.   
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Lower	Twisp	Assessment	Unit	

Twisp Poorman Creek Road Project (Completed	Restoration	Action) 

Land Ownership:  Methow Salmon Recovery Foundation (property purchased 
with BPA Accord Funds in 2010) 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 

Summary:   

This project installed two engineered log structures along the left bank of the Twisp 
River where Poorman Creek Road connects with Twisp River Road (RM 2).  Deep pools 
were excavated at underneath each log structure in areas which will pool depth through 
scour induced by the log structure.  These structures are bank buried and ballasted for 
predictable stability as there is a bridge and floodplain development just downstream 
and this section of the Twisp River gets a high volume of recreational use.  

Restoration Metrics: 

2 bank buried engineered log structures with associated scour pools along a 0.3 mile 
stretch of the Twisp River. 
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Twisp RM 3 Project (Completed	Restoration	Action) 

Land Ownership:  Private 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 

Summary:  

At a bend in the Twisp River around rivermile 3 we constructed three engineered large 
wood structures with associated deep scour pools to improve cover, rearing, and 
holding habitat conditions for juvenile and adult spring Chinook salmon and steelhead.  
All three structures were installed on river right.  Pools were mechanically excavated at 
each structure and their depths will be maintained by bed scour induced by the log 
structures during high flows.  These structures are bank buried and ballasted for 
predictable stability as there is floodplain development just downstream and this 
section of the Twisp River gets a high volume of recreational use. 

Restoration Metrics: 

3 bank buried engineered log structures with associated scour pools along a 0.1 mile 
stretch of the Twisp River. 
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Twisp RM 0.5 Project (Engineering Only) 

Land Ownership:  Private/Town of Twisp 

 

Summary:   

Previous assessment work of the lowest section of the Twisp River which winds through 
the Town of Twisp identified possible side channel enhancements along the river’s 
alluvial fan.  Groundwater tests were conducted in 2014 to determine if reconnecting 
side channels would yield productive rearing habitat at low flows.  Results indicated that 
the alluvial fan provides for a strongly losing reach where side channel reconnections 
would not be able to maintain surface water within the side channel systems during low 
flow periods, and such diversions of water from the main channel would decrease the 
amount of surface flows available to fish.  Based on the groundwater test results, we 
decided to not proceed with additional project work in this section of river.    
 
Placement of engineered log structures were also considered for this reach of river, but 
due to infrastructure constraints, high levels of recreation use, and riverfront landowner 
concerns, we have determined this area is currently too difficult to conduct large wood 
restoration actions. 
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Twisp Ponds Left Bank Project (Engineering Only) 

Land Ownership:  MSRF and Private 

 

Summary:   

This project concept was developed in 2012, but due to landowner constraints the 
project was never developed.  Due to a change in landownership in 2014 we were able 
to pursue development of a new flow through side channel and partial levee removal on 
private lands above the MSRF Twisp Ponds Left Bank Property.  In 2015 we began 
development of the new permitting and construction designs for an extensive side 
channel and floodplain restoration project.  The project is planned to be implemented in 
2016. 
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Lower Twisp Large Wood Enhancement Project (Engineering Only) 

Land Ownership:  MSRF and Private 

 

Summary:   

Lack of bank margin complexity and scour pools related to large wood structures is an 
identified habitat impairment in the Lower Twisp River Assessment Unit.  Much of the 
land in this reach is in small private holdings which make securing access to potential 
restoration sites difficult.  Due to our extensive outreach and work in the Lower Twisp 
River area since 2010, we were able to develop landowner support for a restoration 
strategy of placing multiple small bank buried wood structures throughout the Lower 
Twisp area.  This project was fully designed in 2015 for implementation in 2016. 
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Middle	Twisp	Reach	–	(Lower	and	Upper	Twisp	Assessment	Units)	

Middle Twisp River Reach Assessment 

Land Ownership:  Private and USFS 

 

Summary:   

In 2014 and 2015 we worked to produce a new reach assessment in a 10 mile stretch of 
river above the 2010 reach assessment area (which ran from River Mile 0 to River Mile 
8).  This assessment conducted habitat surveys, geomorphic surveys, hydraulic 
modeling, and project identification and prioritization to support expanding salmon 
recovery habitat projects in the Twisp River watershed.  The reach assessment extended 
up to River Mile 18 (War Creek Bridge).  The assessment was completed in 2015, 
including RTT review and approval.  
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Newby Narrows Project (Engineering Only) 

Land Ownership:  Yakama Nation and Private 

 

Summary:   

In 2015 the Yakama Nation used outside funding to acquire the Newby Narrows 
properties (approximately 45 acres of riverfront and floodplain) upstream of the Little 
Bridge Creek confluence on the Twisp River.  The 2015 Middle Twisp River Reach 
Assessment identified the Newby Narrows project site as a priority location to restore 
side channel habitats and increase main channel complexity.    
 
In 2015 we began development permitting and construction designs for an extensive 
side channel and floodplain restoration project.  The project is planned to be 
implemented in 2016. 
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Horseshoe Side Channel (Engineering Only) 

Land Ownership:  USFS, Private, and Methow Conservancy 

 

Summary:   

This project was identified in the 2015 Middle Twisp River Reach Assessment.  Based on 
landowner requests, we had done some initial investigation of restoration opportunities 
in some of this project area in 2012 and 2013.  Design work focusing on reconnecting 
side channel habitats and improving main channel complexity was re‐started in 2015.  
The project is being developed in two distinct phases because some actions require 
coordination with the USFS and other actions can be implemented without USFS 
support. 
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Middle	Methow	Assessment	Unit	

M2 1890s Project (Completed	Restoration	Action) 

Land Ownership:  Private and Local Government 

 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 
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Summary:   

This project used a groundwater 
infiltration gallery to create 4,500 linear 
feet of new perennial flow alcove side 
channel connected to the Methow 
River.  The project was implemented in 
2014 and involved 12 private landowner 
and/or local government participants.  
The new perennial flow alcove side 
channel is already being used by 
thousands of juvenile salmonids as 
rearing habitat and temperature refuge.  
Steelhead routinely spawn in the 
channel in spring, and coho salmon 
spawn in the channel in the fall.   

Restoration Metrics: 

4,500 linear feet of perennial flow alcove side channel was created. 
56 large wood structures with associated scour pools were installed within the side 
channel. 
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M2 Lewisia Road to Twisp Design Services (Engineering Only) 

Land Ownership:  Private 

 

Summary:   

Design work for the Yakama Nation’s Middle Methow Projects (1890s, Two Channels, 
M2 LWD Projects) were covered under a single engineering and design work element 
from 2010 to 2014.  This work element covered all engineering and design activities 
conducted in the Middle Methow Reach short of project implementation construction 
oversight and post‐construction baseline reporting.   

Restoration Metrics: 

This project supported 
development of many Middle 
Methow Reach projects that 
were implemented in 2012 
through 2014.  The restoration 
metrics for the projects 
completed in 2014 are covered 
under the individual project 
description within this report. 
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M2 LWD Projects (Completed	Restoration	Action) 

Land Ownership:  WDFW 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 

Summary:   

The 2014 Two Channels Large Wood Enhancement Project was the last of the Middle 
Methow Reach LWD projects implemented by Yakama Nation Fisheries under the 
Lewisia Road to Twisp (M2 Reach 2) Project.  This project required coordination with 
WDFW through the Yakama Nation/WDFW MOU for habitat projects on WDFW lands.  
The intent of this project was to increase bank margin habitat complexity for juvenile 
salmonids using large wood with root wads.  The project was successfully implemented 
in 2014. 

Restoration Metrics: 

300 feet of riprap bank enhanced 
with large rootwad cover habitat. 
One large engineered log structure 
and associated scour pool installed 
downstream of riprap bank. 
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M2 Two Channel Project (Engineering Only) 

Land Ownership:  WDFW and Private 

 

Summary:   

This project was developed through the Lewisia Road to Twisp (M2 Reach 2) Project and 
required coordination with WDFW through the Yakama Nation/WDFW MOU.  The 
project was prioritized for implementation in 2013, however a transfer of land 
ownership in one of the private parcels prohibited the project from moving forward that 
year.  Subsequently, the new landowner has required that WDFW engage in a land swap 
prior to this project being implemented, and this discussion was moved forward in 2014.  
At that time WDFW was not able to support new land transactions due to political 
constraints in Okanogan County , so the project was put on hold indefinitely until the 
political issues regarding the requested land swap can be resolved. 
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Upper	Methow	Assessment	Unit	

Upper Methow Reach Assessment 

Land Ownership:  Private, MSRF, WDFW, DNR, USFS 

 

Summary:   

In 2014 and 2015 we worked to produce a new reach assessment in a 18 mile stretch of 
river above the 2008 Big Valley reach assessment area (which ran from Wolf Creek to 
Weeman Bridge).  This assessment conducted habitat surveys, geomorphic surveys, 
hydraulic modeling, and project identification and prioritization to support expanding 
salmon recovery habitat projects in the Upper Methow Reach of the Methow River.  The 
reach assessment extended up to River Mile 78 (Trout Creek).  The assessment was 
completed in 2015, including RTT review and approval.  
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Entiat	Subbasin	Details	

Upper	Middle	Entiat	Assessment	Unit	

Entiat 3‐D Project (Engineering Only) 

Land Ownership:  Private 

 

Summary:   

Engineering, design, and permitting phases of this project were completed in 2014 and 
2015, and the project was scheduled to be implemented in 2015 but was delayed due to 
a contracting issue with WA DNR.  The project is expected to be implemented in 2017.   
 
The project is a continuation of a project that was completed during FY 2012.  The 3‐D 
LWM Revisited project entails adding logs to the upstream side of existing log structure 
#2 by approximately 20ft.  Additionally three smaller structures will be installed in gaps 
in the riparian canopy just below existing structure #3.   
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Entiat Stillwaters Project (Engineering Only) 

Land Ownership:  USFS 

 

 

Summary:   

The Entiat Stillwaters Project consists of the Signal Peak and Upper Burns restoration 
sites on USFS lands.  Design work for this project occurred during 2014 and 2015 for 
implementation scheduled in 2016.   
 
The project consists of side‐channel restoration, large wood enhancements of a riprap 
bank, and creation bank buried log structures on the river margins. 
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Wenatchee	Subbasin	Details	

Nason	Creek	Assessment	Unit	

Nason Confluence Project (Engineering Only) 

Land Ownership:  USFS 

 

Summary: 

Design work for this project took place in 2014, however the project was delayed from 
completing final designs and implementation due to USFS inability to provide USFS 
personnel for the NEPA process in 2014 and 2015.  The project is currently scheduled to 
be implemented in 2018. 
 
The project consists of large wood enhancements on Nason Creek and side channel 
restoration on the Nason Creek fan at the confluence with the Wenatchee River. 
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Nason Creek Lower White Pine Project (Engineering Only) 

Land Ownership:  Private 

 

Summary: 

This project was being designed in 2014 and 2015.  The project is currently scheduled to 
be implemented in 2016. 
 
The project consists of creation of a groundwater fed alcove side channel and the 
construction of multiple bank buried log structures along the left bank of Nason Creek. 
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Nason Upper White Pine Project (Completed	Restoration	Action) 

Land Ownership:  USFS 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 
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Summary:   

This project reconnected the floodplain of Nason creek through the excavation of 
floodplain scars to create 2000 ft. of perennial off‐channel habitat.  In addition to the 
off‐channel habitat 14 habitat log structures and a meander bend jam were installed in 
the main stem of Nason creek.  The project was implemented in 2015 as part of a plan 
to restore the entire Upper White Pine reach of Nason creek. 

Restoration Metrics: 

  2000 ft. of perennial off‐channel habitat with 400 wood pieces. 
  14 mainstem wood structures  

1 meander bend wood structure 
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Upper	Wenatchee	Assessment	Unit	

Meacham Flats Project (Engineering Only) 

Land Ownership:  Private 

 

Summary:   

This project was designed in 2015 for implementation in 2016.   
 
The project consists of improving the hydrology of an existing side channel on the left 
bank of the Wenatchee River through targeted excavation, and enhancing the side 
channel habitat with large wood structures. 
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Natapoc Project (Completed	Restoration	Action) 

Land Ownership:  Yakama Nation (property acquired with BPA Accord Funds) 

 

Detailed Map of Project Site: 

For details about the location of differing project elements on the site please refer to 
Attachment 1 – Constructed Projects As‐Builts. 

Summary:   

The Natapoc Large Wood Enhancement Project was implemented in 2015.  The project 
is completely on Yakama Nation property and consists of 7 Large Woody Material 
structures.  A total of six mainstem cover jams were installed along the riparian bank.  
Each structure consisted of three logs in addition to vertical piles.  An additional 
complexity jam was also installed that consisted of twenty logs including piles, sticks and 
rootwads.  All rootwads extending into the active thalweg were abutted by a bumper 
log given the high volume of recreational activity through this stretch of the U. 
Wenatchee River.  All structures were backfilled ballasted with native gravels and 
cobbles as well as tiered fabric encapsulated soil lifts along the face of each structure.  
Native riparian plantings were installed during fall of 2015 in any disturbed areas. 

Restoration Metrics:  

 A total of seven structures were installed each with an associated scour pool along a 
300’ length of the Upper Wenatchee River.   
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Lower	Wenatchee	Assessment	Unit	

Lower Wenatchee Reach Assessment 

 

Land Ownership:  Private, Local Government, WSDOT, WDFW, WA DNR 

Summary: 

In 2015, we worked to produce a new reach assessment for a ~26.5mi section of the 
Wenatchee River (Lower Wenatchee from Tumwater Canyon down to mouth of 
Wenatchee River). This assessment conducted habitat surveys, green LIDAR collection, 
geomorphic surveys, hydraulic modeling, and project identification and prioritization to 
support salmon recovery habitat projects in the Lower Wenatchee Reach of the 
Wenatchee River. The summer of 2015 included all of the field data collection. The 
winter and spring of 2016 will be used to analyze the data and produce the report.  
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Post‐Implementation	Monitoring	

Objective	
All projects constructed by the YN UCHRP are monitored for multiple years to ensure 
engineering and stability objectives are achieved.  Monitoring is performed by qualified 
professional engineers using a monitoring plan written by the design team at the completion of 
construction.  The following generalized Scope of Work details the typical monitoring tasks and 
timelines associated with our monitoring work. 

Generic	Monitoring	Scope	of	Work	

Create and Provide a Design Report 

The Design Report summarizes project goals, field data collection, and technical design of the 
project including site survey, hydrology, hydraulics, grading, anchoring, and quantities/totals. 

Produce a Monitoring Plan 

The Monitoring Plan documents the post‐construction conditions of the site and will outline 
future monitoring activities that will be completed. Documentation of post‐construction 
conditions include a description of the completed project, preparation of as‐built drawings, and 
results of initial post‐construction monitoring. This information serves as a baseline for 
comparison to future monitoring data.   The plan will also identify specific future monitoring 
activities and schedule. 
 
Monitoring activities to be described in the plan may include photos, notes/sketches, 
measurements, ocular sediment data, and other activities depending on the project type and 
objectives. The monitoring schedule will describe the plan for regular scheduled monitoring as 
well as for monitoring in response to high water events.  There will also be a discussion of site 
conditions that would trigger action items or interventions/adaptive management.  

Monitoring 

Monitoring efforts at the site focus on qualitative post‐construction performance and an 
evolution of constructed features and associated physical habitats. The monitoring activities 
and the data collected include: repeat photographs from mapped locations, simple hand 
measurements and sketches of zones of erosion, scour and sediment deposition.  Revegetation 
will be monitored and documented via photographs and sketches of zones of plant species 
complexity and vigor.  Documentation will be a narrative description with representative 
photos and sketched graphics as needed to illustrate change. 

Monitoring Phase 1‐ Site Investigation 

Task 1 ‐ Hydrologic history   

River flows are recorded at USGS gages within each water shed the work was performed.  A 
summary of maximum flows between monitoring events should be summarized in each report.  
Flows at the time of the monitoring effort should be summarized with a comparison to mean 
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daily discharge.  Effort will be made to conduct monitoring at similar flows to provide 
comparable observation efficiencies and photos.  

Task 2 ‐ Photo Points   

Locations are identified that will visually document individual features, overall condition and 
the associated physical habitat. Photo point locations are identified in the as‐built reports.  
Photos are taken at those approximate locations for each subsequent monitoring year.    
 
Notes should be taken of project feature, photo orientation and unique conditions or features 
the photographs are documenting.  Efforts will be made to produce high resolution photos of 
similar magnification and framing to provide easy visual comparison of project changes for 
reports and presentations. 

Task 3 ‐Field Sketches and Narrative 

At each constructed feature, a field sketch and narrative of any changes from prior monitoring 
conditions will be completed. Photographs from prior monitoring events will be compared to 
field conditions to estimate changes.  Sketches will be as detailed as possible based on 
observations and simple measurements and should include a plan and elevation sketch at each 
location. The as‐built reports provide construction plans for use as base graphics for sketches of 
locations and extents of erosion, scour and deposition areas, accumulation of debris, adjacent 
river bed and bank conditions and their approximate dimensions relative to the constructed 
feature.  Substrate sizes in scour and deposition zones will be estimated on the percent 
composition using the Wentworth scale metrics  and noted on the sketch.  Total number of 
woody material will be summarized to identify projects are gaining / loosing material. 

Task 4 ‐ Action triggers  

If monitoring activities detect undesirable performance or change to the habitat work, a range 
of actions or responses may be initiated based on professional opinion.   

• No action needed. 
• For minor change in function, a flag may be placed in the monitoring report to watch 

and respond at a later time if the condition worsens. 
• Moderate changes may require a recommendation for intervention based on 

professional opinion and work by YN to remedy the issue. 
• Serious changes that would influence human safety or infrastructure may require 

design and contractor with heavy equipment to remedy the issue. 
 
The findings, recommendation, and decision will be documented in each report year as it 
becomes necessary. 
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Task 5 ‐ Revegetation areas 

Identify deficiencies in the revegetation efforts for each site, which may include: 
• plant species complexity,  
• plant vigor, and  
• invasive species   

 
The degree of deficiency would be based upon percent of total area, or area of specific problem 
item.  Noted deficiencies in vegetation reestablishment may prompt action to improve site 
recovery, reduce sediment mobilization and invasive species propagation.  

Monitoring Phase 2 – Reporting 

Task 6 ‐ Monitoring Report  

Following completion of each round of in the field monitoring, a report will be developed to 
present the assimilated monitoring notes and photos. The report will include a description of 
methods including any variation to the monitoring plan and reasons for variation, site 
conditions at the time of monitoring, and a summary of preceding flow conditions 
characterized by the record from the USGS gage with a focus on peak events that may have 
occurred prior to monitoring. The report will include a brief section for each monitored feature 
including representative photographs from each photo point, narrative describing the 
conditions of the habitat feature.  Making notes of any changes to the structures or physical 
habitats between monitoring years. 

Monitoring Schedule 

Monitoring should begin the subsequent year following construction to establish changed 
conditions.  Monitoring will typically be conducted in years 1, 2, 3, and 5 following the 
construction year.  The as‐built reports will be used for comparison for all future monitoring 
efforts and will allow for determination of the type and magnitude of change to features over 
time.  
 
Phase 1 – July through August 
Phase 2 – September through December 
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Monitoring	Actions	Performed	During	the	Reporting	Period	
 

Sub-
basin Project Construction 

Year 
Year 1 

Monitoring 
Year 2 

Monitoring 
Year 3 

Monitoring 
Year 5 

Monitoring 

En
tia

t 

Entiat 3-D Project 2012 2013 2014 2015 2017 

M
et

ho
w

 

Old Schoolhouse - Beaver Creek Project 2013 2014 2015 2016 2018 

Cheweuch 8 Mile Ranch Project 2012 2013 2014 2015 2017 

Chewuch RM 10 Project 2012 2013 2014 2015 2017 

Chewuch RM 11.75 to 13 Project (River 
Right Side Channel) 2013 2014 2015 2016 2018 

Twisp Ponds Left Bank Project (ELJs) 2012 2013 2014 2015 2017 

Twisp Poorman Creek Road Project 2014 2015 2016 2017 2019 

Twisp RM 3 Project 2014 2015 2016 2017 2019 

M2 1890s Project 2014 2015 2016 2017 2019 

M2 LWD Project (Eagle Rocks) 2012 2013 2014 2015 2017 

M2 LWD Project (Sugar Dike) 2013 2014 2015 2016 2018 

M2 LWD Project (Two Channels) 2014 2015 2016 2017 2019 

W
en

at
ch

ee
 YN Sunnyslope (ELJs) 2013 2014 2015 2016 2018 

Nason LWP Project (1st Bend) 2013 2014 2015 2016 2018 

Peshastin RM 0.8 Project 2013 2014 2015 2016 2018 

	

Summary	of	Monitoring	Findings	During	the	Reporting	Period	
 
No Action Triggers were identified through post implementation monitoring during the 
reporting period.  Project performance from a structural/stability standpoint met design 
objectives for each project monitored. 
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Lessons	Learned	
 
The YN UCHRP conducted multiple large scale salmon habitat restoration actions in the Upper 
Columbia Basin during the reporting period.  Within these projects we continue to employ 
emerging and innovative restoration techniques focused on enhancing the effectiveness of the 
habitat improvements, decreasing disturbance impacts to adjacent non‐target environments,  
 and/or increasing the efficiency of the restoration work to decrease project costs or increase 
the speed at which projects can be completed.  Here are some of the lessons we learned in the 
2014 and 2015 reporting period based on our innovative approaches to restoration: 
 

 We completed two groundwater infiltration gallery projects during the reporting period 
(Fender Mill and 1890s Side Channel).  On both project sites, the resulting gallery 
discharge came in below the discharge rates predicted during the engineering phases.  
Discharge predictions were developed based on groundwater pump testing done in the 
proposed gallery installation areas in the years previous to restoration implementation.  
Based on these results, we are now recommending that pump tests for infiltration 
gallery projects be done in longer trenches than previously used to determine 
transmissivity, and that the tests be conducted over a longer period of time to better 
replicate the likely effects of drawdown to discharge rates. 
 

 Excavator mounted vibratory pile drivers continue to be preferable tools for installing 
pilings and upright logs for stabilizing habitat structures.  These units dramatically limit 
the amount of surface excavation needed to install a large wood structure, and when 
used properly the pile drivers can place pilings more accurately and at a much faster 
rate than excavation and backfill techniques.  The benefits of excavator mounted 
vibratory pile drivers is optimized when a project requires extensive piling installations, 
especially in sensitive habitats, and when the substrate of the project site is conducive 
to the use of such devices for achieving adequate burial depths.  
 

 Restoring vegetation after major construction activities continues to be challenging 
given the diverse types of soils, hydrology, precipitation regimes, and seasonal climate 
fluctuations we encounter both within individual project sites, and across the broader 
project region.  There is no “one size fits all” vegetation plan that can be employed 
across all project sites.  Working with qualified vegetation management specialists on 
each individual project, and especially using qualified vegetation maintenance 
specialists continues to be a necessary tactic to ensuring successful native vegetation 
establishment.  Give the recent droughts experienced during the spring/summer 
growing seasons, special attention to selecting adequate watering techniques prior to 
project implementation should be considered. 
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Attachment	1	–	Completed	Projects	As‐Builts	
 

 

 Fender Mill Project 

 Chewuch RM 11.75‐13 (River Right) Project 

 Chewuch RM 13‐15.5 (Campground) Project 

 Twisp Poorman Creek Road Project 

 Twisp RM 3 Project 

 M2 1890s Project 

 M2 LWD (Two Channels) Project 

 Nason UWP Project 

 Natapoc Project 
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