
 

Yakama Nation  

Upper Columbia Habitat Restoration Project 

ANNUAL REPORT 
 

 

 

 

Report covers work performed under BPA Project #2009‐003‐00 

Master Agreement #56662 ‐ Releases 111, 119, and 142 

 

Report was completed under BPA Project #2009‐003‐00 

Master Agreement #56662 ‐ Release 111 

 

 

 

REPORT COVERS WORK FROM JANUARY 1ST, 2017 THROUGH DECEMBER 31ST, 2017 

 

 

 

 

REPORT CREATED FEBRUARY 26, 2018 

 

 
 
 
 
“This report was funded by the Bonneville Power Administration (BPA), U.S. Department 
of Energy, as part of BPA's program to protect, mitigate, and enhance fish and wildlife 
affected by the development and operation of hydroelectric  facilities on the Columbia 
River and its tributaries. The views in this report are the author's and do not necessarily 
represent the views of BPA.” 

 

   



   



Table of Contents 

Project Overview  _____________________________________________________________  1 
Upper Columbia Basin Map _________________________________________________________________ 2 
Restoration Objectives/Strategies/Priorities ____________________________________________________ 3 

Project Details by Subbasin _____________________________________________________  7 

(Maps and Tables) __________________________________________________________________  7 
Methow Subbasin Project Location Map _______________________________________________________ 7 
Entiat and Wenatchee Subbasins Project Location Map ___________________________________________ 8 
Methow Subbasin Summary Table  ___________________________________________________________ 9 
Entiat Subbasin Summary Table  ____________________________________________________________ 11 
Wenatchee Subbasin Summary Table ________________________________________________________ 12 

Methow Subbasin Details ___________________________________________________________  13 
Upper Middle Methow Assessment Unit ______________________________________________________ 13 
Lower Chewuch Assessment Unit  ___________________________________________________________ 16 
Upper Chewuch Assessment Unit ___________________________________________________________ 21 
Early Winters Creek Assessment Unit ________________________________________________________ 22 
Lower Twisp Assessment Unit ______________________________________________________________ 23 
Middle Twisp Reach – (Lower and Upper Twisp Assessment Units) _________________________________ 23 
Lower Twisp Reach – (Lower Twisp Assessment Unit)  ___________________________________________ 29 
Upper Twisp Assessment Unit ______________________________________________________________ 30 
Beaver Creek Assessment Unit  _____________________________________________________________ 32 
Middle Methow Assessment Unit ___________________________________________________________ 35 
Twisp to Carlton Reach – (Middle Methow Assessment Unit) _____________________________________ 35 
Upper Methow Assessment Unit ____________________________________________________________ 36 

Entiat Subbasin Details _____________________________________________________________  37 
Upper Middle Entiat Assessment Unit ________________________________________________________ 37 
Mad River Assessment Unit ________________________________________________________________ 41 

Wenatchee Subbasin Details  ________________________________________________________  43 
Upper Wenatchee Assessment Unit  _________________________________________________________ 43 
Nason Creek Assessment Unit ______________________________________________________________ 48 
Peshastin Creek Assessment Unit  ___________________________________________________________ 50 

Post‐Implementation Monitoring  ____________________________________________________  51 
Objective  ______________________________________________________________________________ 51 
Generic Monitoring Scope of Work __________________________________________________________ 51 
Monitoring Actions Performed During the Reporting Period ______________________________________ 54 
Summary of Monitoring Findings During the Reporting Period ____________________________________ 55 

Lessons Learned  __________________________________________________________________  56 

 
Attachment 1 – Constructed Projects As‐Builts 
 

 

	



 

1 
 

 

Project	Overview	
Using funding from the 2008 Columbia Basin Fish Accords, the Yakama Nation Fisheries’ Upper 
Columbia Habitat Project (YN UCHRP) plans and implements habitat related salmon and 
steelhead recovery actions in the Wenatchee, Entiat, and Methow Subbasins as guided by the 
Federal Columbia River Power System (FCRPS) biological opinion. This report summarizes the 
work performed by the YN UCHRP under BPA Project #2009‐003‐00‐Master Agreement #56662 
in calendar year 2017. This one year time period spanned multiple Scopes of Work and Budget 
Releases under Master Agreement 56662, including portions of Releases 111, 119, and 142. 
 
During this reporting period, the YN UCHRP built upon previous project development 
momentum to move forward reach assessments in priority tributaries, conservation 
acquisitions, and restoration designs for future projects, and to complete multiple large scale 
habitat restoration projects which contribute directly to FCRPS biological opinion targets.  
Restoration actions completed during the reporting period include: 
 

 Twisp River Newby Narrows Project 
(Methow Subbasin) 
 

 Twisp River Horseshoe Side Channel 
Phase 1 Project (Methow Subbasin)  

 

 Big Valley Fish Enhancement Project 
(Methow Subbasin) 
 

 Chewuch River Mile 15.5 to 17 
(Methow Subbasin) 

 Entiat 3D Revisited Large Wood 
Enhancement (Entiat Subbasin) 
 

 Entiat Stillwaters Fish Enhancement 
(Entiat Subbasin) 
 

 Meacham Flats Fish Enhancement 
(Wenatchee Subbasin) 
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Upper	Columbia	Basin	Map	
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Restoration	Objectives/Strategies/Priorities	
Salmon habitat restoration objectives, strategies, and priorities in the Upper Columbia Basin are 
guided by the 2007 Upper Columbia Spring Chinook Salmon and Steelhead Recovery Plan 
(Recovery Plan) and the frequently updated Regional Technical Team Biological Strategy 
(Biological Strategy), which is Appendix C of the Recovery Plan. The Recovery Plan and 
Biological Strategy identify specific priority areas and impaired ecological conditions by which 
targeted restoration actions are expected to help increase population metrics for endangered 
fish stocks. Within priority areas identified by the Biological Strategy, the YN UCHRP performs 
habitat and geomorphic reach assessments to better understand existing conditions and 
ecological concerns for the development of restoration actions. From these reach assessments 
we identify specific project actions that could be implemented to reduce ecological 
impairments. The reach assessments are reviewed by the Regional Technical Team and the new 
information is used to update to Biological Strategy as necessary. 
 
Priority restoration actions identified in the reach assessments are developed by YN UCHRP 
staff into on the ground restoration projects through coordination and partnerships with 
underlying landowners, permitting/regulatory/land management agencies, local governments, 
and other restoration project sponsors. Most project coordination is facilitated through the 
Watershed Action Teams. The YN UCHRP uses engineering and design firm subcontractors to 
develop detailed habitat restoration plans. Prior to implementation, final project designs are 
agreed to by participating and/or affected landowners and are used to acquire necessary 
permits and federal consultation permissions.   
 
As deemed necessary to ensure prioritized restoration work can proceed, the YN UCHRP 
acquires land or right of entry agreements using both 2008 Columbia Basin Fish Accord funds 
and other grant monies available for targeted acquisitions. YN UCHRP acquisition projects are 
prioritized based on the identified need and existing prioritization scheme used to determine 
the schedule of habitat restoration work.   
 
At the time of completing an individual reach assessment, we utilize a project prioritization 
scheme on all identified restoration actions within the reach assessment area to determine 
where to prioritize our restoration work, and which types of actions to pursue to get the 
highest biological benefit. Reach assessment project ranking methods generally follow the 
following guidelines: 

   



 

4 
 

Reach Assessment Project Prioritization Guidelines 

For each project site identified through a reach assessment process, assign the following scores 
in a table: 
 

Step 1: Benefit Score Projects are scored according to 4 benefit categories, which include a 
“recovery gap” category and 3 additional categories. Scores for each category are summed to 
obtain the Benefit Score. 
 
Step 2: Cost Score Projects are given a Cost Score, which reflects the overall relative cost 
for the project based on techniques, access, and construction feasibility issues. 
 
Step 3: Benefit-to-Cost Score Total benefit score (sum of all 4 benefit scores) is divided by 
the cost score to obtain the Benefit-to-Cost Score. 
 
Step 4: Feasibility Designation Projects are given a Feasibility Designation based on the 
overall likely feasibility of being able to implement the project within a 10-year timeframe. 

 
1. Benefit Score 
The Benefit Score includes the summation of scores from 4 categories. These include the 
Recovery Gap score (0-6 points), the Fish Use score (1-3 points), the Root Causes score (1-3 
points), and the Ecological Concerns Score (1-4). The guidelines for scoring are provided below. 
 
Recovery Gap 
Existing Condition Rating (1-7) 

1 – Very low ecosystem function and habitat quality. Highly altered systems. 
2 – Low ecosystem function and habitat quality. 
3 – Low-to-moderate ecosystem function and habitat quality. 
4 – Moderate ecosystem function and habitat quality. 
5 – Moderate-to-high ecosystem function and habitat quality. 
6 – High ecosystem function and habitat quality. 
7 – Very high level of natural ecosystem function and habitat quality. Pristine, unaltered 

systems. 
 
Achievable Condition Rating (1-7) 
These ratings use the same categories as above but reflect the future potential recovery 
trajectory. This is a rating of what can realistically be achieved given past and on-going impacts 
and constraints of land use, infrastructure, social acceptance, and ownership. Ratings should 
reflect an “optimistic potential scenario” in order to not discount large potential changes. 
 
Final Gap Score (0-6) 
This is simply the achievable condition rating minus the existing condition rating. This 
represents the gap that can be filled between existing and target conditions through restoration 
measures. 
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Fish Use 
3 – High existing or potential productivity area for spawning or rearing for multiple 
 species 
2 – Moderate existing or potential productivity area for one or more species 
1 – Low existing or potential productivity area for one or two species 

 
Root Causes 

3 – Restoration of root causes and key physical processes that create and maintain habitat 
over time 

2 – Partial restoration of root causes 
1 – Primarily a structurally-focused restoration strategy that doesn’t significantly address 

underlying causes 
 

Ecological Concerns Score 
4 – Addresses multiple high priority ecological concerns 
3 – Addresses one high priority ecological concern 
2 – Addresses one or more moderate priority ecological concerns 
1 – Addresses only low priority ecological concerns 

 
2. Cost Score 
The cost score reflects the relative cost for the project based on techniques, access, and 
feasibility issues. This is a relative cost, not an absolute cost, so the scale of the project is NOT 
factored into this score. The cost score ranges from 1 to 3, with 1 reflecting relatively lower cost 
projects. The following guidelines/examples can help to determine the cost score. 
 
3 – High relative cost 

 Uses high cost techniques (e.g. constructed banks, highly engineered log jams, 
extensive channel shaping, extensive infiltration galleries) 

 Deep excavation or long distance hauling of spoils 
 Entails construction of additional new flood control or bank erosion features (e.g. 

setback levees or buried rip-rap) 
 Extensive planting or invasive weed control 
 Limited, difficult, or remote access 
 Intensive de-watering requirements 

 
2 – Moderate relative cost 

 Uses moderate cost techniques (e.g. typical log jam structures) 
 Moderate excavation and hauling distance of spoils 
 Typical planting or invasive weed control 
 Moderate access conditions 
 Standard or no de-watering requirements 

 
1 – Low relative cost 

 Uses low cost techniques (e.g. non-ballasted log placements) 
 Minimal excavation and hauling distance of spoils 
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 Little to no planting or weed control 
 Easy access conditions 
 No de-watering required 
 Availability of free materials or volunteer labor 

 
3. Benefit-to-Cost Score 
The benefit-to-cost score is simply the benefit score divided by the cost score. This is a relative 
value used to compare project benefits. 
 
4. Feasibility Designation 
The feasibility designation is the overall likely feasibility of being able to implement the project 
within a 10-year timeframe. This is based on landownership, as well as economic, regulatory, 
political, social, permitting, or other considerations that are known to impact the feasibility of 
conducting projects within a reasonable timeframe. The feasibility designation is not used as part 
of the project scoring because feasibility issues may change over time and it is desirable to 
evaluate project benefits independent of feasibility. The designations include the following: 
 
High feasibility 

 No known feasibility issues. 
 One or two landowners; or landowner(s) has already indicated willingness 

 
Moderate feasibility 

 There are potential feasibility constraints that could affect the likelihood of project 
implementation within a 10-year timeframe 

 Three to five landowners; or there is reason to believe landowner(s) would grant 
permission 

 
Unlikely feasibility 

 There are known feasibility constraints that would be expected to limit the ability to 
implement the project within a 10-year timeframe 

 More than five landowners: or there is reason to believe landowner(s) would not grant 
permission 

 
Sample Ranking Table 
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Project	Details	by	Subbasin	

(Maps	and	Tables)	

Methow	Subbasin	Project	Location	Map	
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Entiat	and	Wenatchee	Subbasins	Project	Location	Map	
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Methow	Subbasin	Summary	Table	
 

Reach Generic Project Name Pisces WE Title Contract WE WE Type Status 

Big Valley 
(Upper 
Middle 

Methow) 
Big Valley Project 

CCR-38229/Mod. 1 Big Valley South Habitat 
Complexity 2012-101 REL 119  AH Restoration/Construction Completed - 

2017 
CCR-38229/Mod. 1 Big Valley South Construction 
Oversight 2012-101 REL 119  AG Design/Engineering 

Completed - 
2017 

CCR-38229/Mod. 1 Big Valley South Structure 
Removal 2012-101 REL 119  AI Restoration/Construction 

Completed - 
2017 

Lower 
Chewuch 

Chewuch 4.6 Project Chewuch RM 4.6 Design 2017-176 REL 142  V Design/Engineering 
Extended to 
CY18 

Chewuch 8 to 9 Project Chewuch RM 8 to 9 Design 2017-177 REL 142  W Design/Engineering 
Extended to 
CY18 

Chewuch RM 15.5 to 20 
Project 

Chewuch River Mile 15.5-17 Fish Enhancement ELS 
Construction 2012-97 REL 119  V Restoration/Construction Completed - 

2017 
Chewuch River Mile 15.5-17 Fish Enhancement 
Construction Oversight 2012-97 REL 119  T Design/Engineering 

Completed - 
2017 

Chewuch River Mile 15.5-17 Fish Enhancement Side 
Channel Construction 2012-97 REL 119  U Restoration/Construction 

Completed - 
2017 

Chewuch River Mile 17-20 Fish Enhancement Project 
Design 2015-140 REL 119  W Design/Engineering 

Completed - 
2017 

Upper 
Chewuch YN Reach Assessment Upper Chewuch Habitat Assessment 2017-180 REL 142  Z Assessment 

Extended to 
CY18 

Early 
Winters  

Early Winters Creek 20 Below 
Project 

Early Winters Creek - Twenty Below Engineering 
2014-117 REL 119  Q Design/Engineering 

Postponed in 
2017 

Early Winters Creek - Twenty Below Construction 
Management 2014-117 REL 119  R Design/Engineering 

Postponed in 
2017 

Early Winters Creek - Twenty Below Construction 
2014-117 REL 119  S Restoration/Construction 

Postponed in 
2017 

Methow Basin EWD Instream 
Flow Project 

CCR-38229/Mod. 1 Methow Basin EWD Instream 
Flow Project - Water Rights Assessment 2015-152 REL 119  X Water Rights Transfer 

Extended to 
CY18 

Upper 
Twisp 

Twisp River War Creek Bridge 
Project 

CCR-38229/Mod. 1 Twisp River - War Creek 
Restoration Engineering 2015-148 REL 119  AD Design/Engineering 

Extended to 
CY18 

Upper Twisp River USFS 
Projects 

Upper Twisp River and Tributaries Project Design 
(USFS Projects) 2016-162 REL 142  AH Design/Engineering 

Extended to 
CY18 

YN Reach Assessment Upper Twisp River Habitat Assessment 2016-162 REL 119  F Assessment 
Completed - 
2017 
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Reach Generic Project Name Pisces WE Title Contract WE WE Type Status 

Middle 
Twisp 
(Upper 

and Lower 
Twisp) 

Newby Narrows Project 

CCR-38229/Mod. 1 Newby Narrows Fish Habitat 
Enhancement Project Construction-Phase 2 2015-153 REL 119  AF Restoration/Construction Completed - 

2017 
CCR-38229/Mod. 1 Newby Narrows Fish Habitat 
Project Construction Oversight-Phase 2 2015-153 REL 119  AE Design/Engineering 

Completed - 
2017 

Twisp Horseshoe Side 
Channel Project 

CCR-38229/Mod. 1 Twisp Horseshoe Side Channel 
Construction (RM 11.5)  2010-39 REL 119  AB Restoration/Construction 

Partial 
Completion - 
2017 

CCR-38229/Mod. 1 Twisp Horseshoe Side Channel 
Design (RM 11.5)  2010-39 REL 119  Z Design/Engineering 

Completed - 
2017 

CCR-38229/Mod. 1 Twisp Horseshoe Side Channel 
Construction Management (RM 11.5)  2010-39 

REL 119  AA 
Design/Engineering 

Partial 
Completion - 
2017 

CCR-38229/Mod. 1 Twisp River - Horseshoe PHASE 2 
Restoration Engineering 2010-39 REL 119  AC Design/Engineering 

Extended to 
CY18 

Little 
Bridge 
Creek Little Bridge Creek Projects Little Bridge Creek Design (USFS Projects) 2017-182 

REL 142  AJ 
Design/Engineering 

Extended to 
CY18 

Lower 
Twisp 

Twisp Poorman Creek Road 
Project 

Poorman Creek Road Side Channel Project - Design 
2012-100 REL 142  AF Design/Engineering 

Extended to 
CY18 

Middle 
Methow M2 TCR Projects M2 Twisp To Carlton Projects Design 2017-191 REL 142  AS Design/Engineering 

Extended to 
CY18 

Upper 
Methow 

Upper Methow Fawn Creek 
Project Fawn Creek Project - Design 2015-147 REL 142  AD Design/Engineering 

Extended to 
CY18 

Wolf 
Creek Wolf Creek Pond Project Wolf Creek Ponds Design 2017-188 REL 142  AT Design/Engineering 

Extended to 
CY18 

Beaver 
Creek 

Beaver Creek Reach 5 Project Beaver Creek Reach 5 - Design 2017-171 REL 142  AA Design/Engineering 
Extended to 
CY18 

Beaver Creek RM 2.6 (DOT) 
Project Beaver Creek DOT Design 2017-194 REL 142  AC Design/Engineering 

Extended to 
CY18 

YN Reach Assessment 
CCR-38229/Mod. 1 Beaver Creek Reach Assessment 
2015-154 REL 119  Y Assessment 

Completed - 
2017 
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Entiat	Subbasin	Summary	Table	
 

Reach Generic Project Name Pisces WE Title Contract WE WE Type Status 

Upper 
Middle 
Entiat 

Entiat 3-D Project 

CCR-38229/Mod. 1 Entiat 3-D LWM Revisited Habitat 
Enhancement Project Construction 2009-29 REL 119  AO Restoration/Construction Completed - 

2017 
CCR-38229/Mod. 1 Entiat 3-D LWM Revisited Design 
Engineering 2009-29 REL 119  AM Design/Engineering 

Completed - 
2017 

CCR-38229/Mod. 1 Entiat 3-D LWM Revisited 
Construction Management 2009-29 REL 119  AN Design/Engineering 

Completed - 
2017 

Entiat Stillwaters Project 

Upper Burns Rip-Rap Enhancement Construction 
2013-107 REL 119  O Restoration/Construction Completed - 

2017 
Upper Burns Engineering and Construction Oversight 
2013-107 REL 119  N Design/Engineering 

Completed - 
2017 

Signal Peak Side-Channel Construction 2013-108 REL 119  L Restoration/Construction Completed - 
2017 

Signal Peak Rip-Rap Enhancement Construction 
2013-108 REL 119  M Restoration/Construction Completed - 

2017 
Signal Peak Engineering and Construction Oversight 
2013-108 REL 119  K Design/Engineering 

Completed - 
2017 

Entiat Upper Stillwaters USFS Design 2017-167 REL 142  E Design/Engineering On-Going 
Entiat Stormy A Stormy Area A - USFS Re-Design 2014-125 REL 142  F Design/Engineering On-Going 

Mad River Tillicum Fan Project Tillicum Creek Fan Design 2016-161 REL 119  P Design/Engineering 
Extended to 
CY18 

YN Reach Assessment Mad River Reach Assessment 2017-172 REL 142  J Assessment On-Going 
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Wenatchee	Subbasin	Summary	Table	
 

Reach Generic Project Name Pisces WE Title Contract WE WE Type Status 

Upper 
Wenatchee 

Meacham Flats Project 

CCR-38229/Mod. 1 Meacham Flats Habitat 
Restoration Construction 2015-127 REL 119  AL Restoration/Construction Completed - 

2017 
CCR-38229/Mod. 1 Meacham Flats Habitat 
Restoration Engineering - 2012-102 REL 119  AJ Design/Engineering 

Completed - 
2017 

CCR-38229/Mod. 1 Meacham Flats Habitat 
Restoration Construction Oversight - 2012-102 REL 119  AK Design/Engineering 

Completed - 
2017 

Skinney Creek Project Skinney Creek Design 2015-144 REL 119  H Design/Engineering 
Extended to 
CY18 

Chiwawa Fan Project Chiwawa Fan Design 2016-165 REL 119  J Design/Engineering 
Extended to 
CY18 

Nason Confluence Project Nason Confluence Design 2013-105 REL 119  I Design/Engineering 
Extended to 
CY18 

Nason 
Creek 

YN Reach Assessment Upper Nason Habitat Assessment 2017-192 REL 142  N Assessment On-Going 
Nason Kahler Project Upper Kahler - Design 2017-166 REL 142  O Design/Engineering On-Going 

Peshastin 
Creek Peshastin RM 2.7 Project Peshastin 2.7 Design 2016-160 REL 119  G Design/Engineering 

Extended to 
CY18 
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Methow	Subbasin	Details	

Upper	Middle	Methow	Assessment	Unit	

Big Valley Project (Completed	Restoration	Action) 

Land Ownership:  Washington Department of Natural Resources (WA DNR) 
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Detailed Map of Project Site: 

For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary:  

Engineering, design, and permitting phases of this project were completed in 2015, and 
the project was scheduled to be implemented in 2015 and 2016 but was delayed due to 
contracting issues with WA DNR. The project was finally implemented in its entirety in 
2017 with good results. 
 
The project included installing large log structures during base flows to promote lateral 
channel migration, sort bedload, create scour pools, and create cover habitat in the 
Methow River. The project also involved removing a non‐functional mechanical cable 
car system that was originally intended to transport public trail users across the Methow 
River. Riprap and concrete footings associated with the non‐functional cable car system 
were removed from the river and floodplain using funding provided by WA DNR.  
Extensive floodplain restoration including wetland creation and native plant restoration 
in denuded areas were included in the project. 

Restoration Metrics: 

Three main channel large wood structures installed to promote lateral channel 
migration, natural wood recruitment, and increased floodplain inundation. 
 
One partially buried bank log structure was installed for cover habitat and to promote 
retention of a scour pool. 
 
Cable car “people‐mover” system was removed from the site, including concrete 
footings and riprap that extended into the main river channel. 
 
Existing natural large wood structures and wood pieces in and near the river channel 
were stabilized in place using vibratory installed timber piles throughout the project 
area. 
 
Two new alcove/backwater channels were created and enhanced with large wood 
cover. 
 
An old ditch within the floodplain was decommissioned by removing an abandoned 
concrete weir and filling a portion of the ditch. 
 
Five acres of native plant restoration was placed to restore riparian vegetation 
conditions. 
 



 

15 
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Lower	Chewuch	Assessment	Unit	

Chewuch RM 15.5 to 20 Project (Partially Completed Restoration Action) 

Land Ownership: United States Forest Service (USFS) 
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Detailed Map of Project Site: 

For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary:  

Engineering, design, and permitting phases of this project were completed in 2016, and 
the project was scheduled to be implemented from rivermile 15.5 to 17 in 2017 and 
from rivermile 17 to 20 in 2018.    
 
In 2017 we completed implementation of the rivermile 15.5 to 17 section of the project 
zone which consisted of constructing seven main channel log structures and developing 
a side channel inlet to reconnect flows into a 2,800 foot long side channel. At the 
conclusion of conducting side channel construction activities in 2017, perennial flow was 
restored into the side channel system. Large wood structures were installed in the 
project reach to improve channel margin cover habitat, capture other large woody 
debris transporting in the river during spring floods, and to create diverse hydraulic 
conditions that promote pool scour and gravel sorting. Many of the structures were 
completed with whole green trees extracted from the surrounding forest. 
 
In 2018 we will construct many more large wood structures along the main Chewuch 
River channel to improve fish habitat conditions and promote habitat forming natural 
processes. 

Restoration Metrics: 

Four partially buried bank log structure were installed for cover habitat and to promote 
retention of scour pools in the bed of the Chewuch River. 
 
Three main channel large wood structures installed to promote lateral channel 
migration, natural wood recruitment, and increased floodplain inundation. 
 
One 2,800 long side channel system was reconnected as a perennial flow through side 
channel with only 650 linear feet of excavation needed to connect the entire side 
channel with perennial flow. 
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 Chewuch Rivermile 4.6 Project (Engineering Only)  

Land Ownership: Washington Department of Fish and Wildlife (WDFW) 

 

 

Summary:   

In 2017 we started collecting data and drafting restoration concepts for a section of 
WDFW owned floodplain at rivermile 4.6 in the Chewuch River. Project opportunities 
identified for this site in the 2010 Lower Chewuch Reach Assessment include floodplain 
connectivity, side channel enhancements, stream bank restoration, and large wood 
enhancements. Data collection for this site did not start until October 2017, so most of 
the design work will take place in 2018. 
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Chewuch Rivermile 8 to 9 Project (Engineering Only)  

Land Ownership: WDFW / Private 

 

Summary:   

In 2017 we started collecting data and drafting restoration concepts for a section of 
WDFW and privately owned floodplain between rivermile 8 and 9 in the Chewuch River.  
Project opportunities identified for this site in the 2010 Lower Chewuch Reach 
Assessment include floodplain connectivity, side channel enhancements, stream bank 
restoration, and large wood enhancements. Data collection for this site did not start 
until October 2017, so most of the design work will take place in 2018. 
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Upper	Chewuch	Assessment	Unit	

Upper Chewuch River Habitat Assessment (Including Boulder Creek) 

Land Ownership: USFS 

 

Summary:   

In 2017 we partnered with the USFS to conduct a comprehensive evaluation of stream 
habitat conditions in the anadromous bearing portions of the Upper Chewuch River 
Assessment Unit and several tributaries, including Boulder Creek. This project didn’t get 
underway until October 2017, so most work will be conducted in 2018. During the 
reporting period this effort focused on collecting new habitat data using the USFS Level 
II Habitat Data protocol, while also compiling existing data collected by the USFS over 
the last three decades. This information will be used in partnership with USFS to 
develop additional salmon habitat treatments in the Chewuch watershed. The Upper 
Twisp River Habitat Assessment will continue in 2018 with reporting products due 
towards the end of that calendar year. 
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Early	Winters	Creek	Assessment	Unit	

Early Winters Creek 20 Below Project (Project Postponed) 

Land Ownership: USFS 

 

Summary:   

Engineering of this project took place in 2015 for implementation in 2016, however 
problems with the USFS Aquatic Restoration Biological Opinion (ARBO) II process 
delayed implementation until 2017. During the spring of 2017 high flows caused rapid 
bank erosion in the project area, significantly changing the sites hydraulic conditions and 
making the previous engineered plans unsuitable for implementation. The project 
initially involved creating four large wood structures and associated scour pools along 
the left bank of Early Winters Creek near the USFS Early Winters Creek Campground. 
The updated Highway 20 bridge and a pedestrian bridge upstream of the camping area 
has focused scouring flows towards the left bank of the creek and caused accelerated 
erosion which this project seeks to treat. 
 
The USFS and the YN UCHRP have agreed to postpone any project actions at this site 
until future survey work can be conducted. 
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Lower	Twisp	Assessment	Unit	

Middle	Twisp	Reach	–	(Lower	and	Upper	Twisp	Assessment	Units)	

Newby Narrows Project (Completed	Restoration	Action) 

Land Ownership: Yakama Nation and Private 

 

 

 
   



 

24 
 

Detailed Map of Project Site: 

For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary:   

In 2015 the Yakama Nation used outside funding to acquire the Newby Narrows 
properties (approximately 45 acres of riverfront and floodplain) upstream of the Little 
Bridge Creek confluence on the Twisp River. The 2015 Middle Twisp River Reach 
Assessment identified the Newby Narrows project site as a priority location to restore 
side channel habitats and increase main channel complexity.    
 
In 2016 and 2017 we implemented a detailed restoration plan for the site which 
included construction of a 1,200 foot long side channel and associated apex large wood 
structures, as well as installing four bank buried large wood structures on the main stem 
of the Twisp River. 

Restoration Metrics: 

Six main channel margin large wood structures installed consisting of 105 imported logs 
with roots and 10 whole trees salvaged from the nearby floodplain. 
 
Twelve hundred feet of perennial side channel was created. 
 
Nine large wood structures with associated scour pools were installed within the side 
channel. 
 
One hundred linear feet of wetland/alcove habitat was created 
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Horseshoe Side Channel Phase 1 (Partially	Completed	Restoration	Action) 

Land Ownership: Private 

 

 

 

Detailed Map of Project Site: 

The As‐Built Plans for this project site will be provided in 2018 when implementation is 
completed. 
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Summary:   

In 2017 we completed construction of a large alcove side channel and the installation of 
multiple bank buried large wood structures in the main channel of the Twisp River near 
rivermile 11.  We plan to return to this site in 2018 to install a culvert within an existing 
armored bank at the upper end of the alcove to create a perennial surface flow channel.  
Groundwater discharge into the alcove channel persisted at this site ever since project 
completion, and the channel stayed ice free during the winter of 2017.  This project 
occurs in close proximity to the Horseshoe Side Channel Phase 2 project area, but is on a 
separate implementation timeline due to not being influenced by USFS National 
Environmental Policy Act (NEPA) review timelines.   

Restoration Metrics: 

 
Five hundred feet of perennial groundwater fed alcove channel was created. 
 
Two main channel margin large wood structures were installed to create bank margin 
complexity and promote scour pools in the bed of the Twisp River. 
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Horseshoe Side Channel Phase 2 (Engineering Only) 

Land Ownership: USFS, Private, and Methow Conservancy 

 

 

Summary:   

Due to USFS NEPA review timelines, this project will not be implemented until 2020. 
However, the project was partially designed in 2017 to support a USFS NEPA analysis. In 
2017 additional field data was collected on groundwater water elevations on USFS 
lands, subsurface geology information, and additional hydraulic modeling to support 
development of extensive large wood treatments in the project area. The project seeks 
to reconnect a 3,000 foot long groundwater fed side channel complex that crosses USFS 
lands and adjacent private properties on the left floodplain of the Twisp River near river 
mile 11.8. The project will divert surface waters from the Twisp River on USFS lands into 
the upper end of the cut‐off side channel complex to restore fish passage into the 
groundwater fed pools. Levee construction and wood removal in the 1970s caused 
rampant downcutting of the river channel in this section of the Twisp River, and this 
project seeks to restore the floodplain connectivity and enhance off‐channel and 
wetland habitats through reactivation of the floodplain. Select excavation at the 
upstream end of the project area, coupled with intensive main channel wood 
treatments will help reconnect flood flows with the Horseshoe Side Channel floodplain 
and will dramatically increase the amount and quality of juvenile salmonid rearing 
habitat in the project reach. 
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Little	Bridge	Creek	–	(Lower	Twisp	Assessment	Unit)	

Little Bridge Creek Project (Engineering Only) 

Land Ownership: USFS 

 

 

Summary:   

In 2017 we started collecting data and drafting restoration concepts for the lower 
portion of Little Bridge Creek based on recommendations contained in the 2017 Upper 
Twisp River Habitat Assessment. Project opportunities identified for this area include 
floodplain connectivity, side channel enhancements, stream bank restoration, and large 
wood enhancements. Data collection for this site did not start until October 2017, so 
most of the design work will take place in 2018. 
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Lower	Twisp	Reach	–	(Lower	Twisp	Assessment	Unit)	

Twisp Poorman Creek Road Project (Engineering Only) 

Land Ownership: Private, Methow Salmon Recovery Foundation (MSRF) 

 

 

Summary:   

This project was first analyzed for restoration actions starting in 2010 at the completion 
of the 2010 Lower Twisp Reach Assessment. The properties targeted for restoration 
were acquired by MSRF using Yakama Nation Accord Funding in 2011 and in 2013 we 
implemented some large wood restoration actions in the main channel of the Twisp 
River on the left bank of the project area. In 2014 we discontinued evaluating project 
actions at the site because the Methow Valley Irrigation District (MVID) instream flow 
improvement project was set to take place and we needed to allow time for that project 
to run its course and then collect data on how that project would affect groundwater 
discharges on the right bank floodplain. 
 
In October 2017 we started analyzing groundwater conditions at the site and began 
revamping our side channel restoration alternatives based on updated field data and 
hydraulic modeling. Most of the design work associated with this project will be 
conducted in 2018 because project field work didn’t start occurring until the fall of 2017. 
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Upper	Twisp	Assessment	Unit	

Upper Twisp River Habitat Assessment (Completed) 

Land Ownership: USFS 

 

Summary:   

In 2016 and 2017 we partnered with the USFS to conduct a comprehensive evaluation of 
stream habitat conditions in the anadromous bearing portions of the Upper Twisp River 
Assessment Unit and several Twisp River tributaries, including Little Bridge Creek.  In 
2017 we utilized the field data collected in 2016 using the USFS Level II Habitat Data 
protocol to produce a report detailing existing habitat conditions, changes in conditions 
over time, and a restoration plan for the project area including specific project 
recommendations that can be implemented to improve salmon habitat conditions in the 
near term. 
 
This report will be used to coordinate USFS NEPA evaluations of project actions in 2019 
and 2020, allowing us to implement restoration actions on USFS lands in 2020 and 2021. 
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Twisp River War Creek Project (Engineering Only) 

Land Ownership: USFS 

 

Summary:   

The Twisp River War Creek Project area was identified as a high priority site for 
addressing ecological concerns in the 2015 Middle Twisp Reach Assessment. The road 
infrastructure associated with the USFS War Creek Bridge and historic wood removal 
from the Twisp River have decreased side channel and wetland habitat conditions, 
instream structural complexity, and bed and channel form. In 2016, in coordination with 
the USFS, we completed topographic survey, hydraulic modeling, and other data 
collection activities to produce a concept design report and concept cartoons for USFS 
evaluation. In 2017 we worked with USFS staff to select proposed project elements for 
full design for implementation in 2020. 
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Beaver	Creek	Assessment	Unit	

Lower Beaver Creek Reach Assessment (Completed) 

Land Ownership: Private, MSRF, WDFW, USFS 

 

Summary:   

In the spring 2016 we initiated work on a reach assessment of the lower 11 miles 
of Beaver Creek in the Methow Subbasin. This assessment conducted habitat 
surveys, geomorphic surveys, LiDAR data collection, hydraulic modeling and 
project identification and prioritization to support expanding salmon recovery 
efforts throughout the basin. In 2017 we completed this Reach Assessment and 
completed Regional Technical Team (RTT) review. We are now developing 
restoration actions in the Reach Assessment area based on this assessment. 
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Beaver Creek Reach 5 Project (Engineering Only) 

Land Ownership: WDFW / USFWS 

 

Summary:   

In 2017, based on the recommendations from the 2017 Beaver Creek Reach 
Assessment, we drafted detailed restoration concepts for an extensive portion of Beaver 
Creek on WDFW lands from rivermile 7 to 9.5. Project opportunities in this area include 
restoring floodplain connectivity, side channel enhancements, stream bank restoration, 
and large wood enhancements. In the fall of 2017 we met with WDFW to review the 
project concepts and agreed to begin further designs for the project site based on the 
concepts we presented. In late 2017 we began developing more in‐depth designs for the 
project site with an agreement to try to implement a restoration plan for 2 miles of the 
project area in 2019 under the framework of the WDFW/YN MOU. 
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Beaver Creek DOT Project (Engineering Only) 

Land Ownership: Private / Washington State Department of Transportation 
(WSDOT) 

 

Summary:   

During completion of the 2017 Beaver Creek Reach Assessment we were contacted by 
WSDOT with a proposal to cooperate on a fish habitat restoration action at one of their 
Chronic Environmental Deficiency sites at rivermile 2.7. The Beaver Creek Reach 
Assessment identified restoration opportunities for this site including floodplain 
connectivity, side channel enhancements, stream bank restoration, and large wood 
enhancements. Data collection for this site did not start until October 2017, so most of 
the design work will take place in 2018. 
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Middle	Methow	Assessment	Unit	

Twisp	to	Carlton	Reach	–	(Middle	Methow	Assessment	Unit)	

Twisp to Carlton Reach Project (Engineering Only) 

Land Ownership: Private, WDFW, DNR 

 

Summary:   

In 2017 the Cascade Columbia Fisheries Enhancement Group completed the Twisp to 
Carlton M2 Reach Assessment. Through coordination with the Methow Restoration 
Council, the YN UCHRP agreed to begin developing restoration concepts for 3 priority 
project areas identified in the Twisp to Carlton Reach Assessment, ranging from the 
Alder Creek confluence upstream to the Town of Twisp. We have been coordinating 
with WDFW, private landowners, the Town of Twisp, and DNR to develop salmon 
habitat restoration actions throughout this project zone. Data collection for this site did 
not start until October 2017, so most of the design work will take place in 2018. 
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Upper	Methow	Assessment	Unit	

Upper Methow Fawn Creek Project (Engineering Only) 

Land Ownership: Private, WDFW, DNR, Okanogan County 

 

Summary:   

We continued topographic survey and modeling, stakeholder outreach, project concept 
development, and design report drafting for this project area in 2017. In the Weeman 
Bridge area of the project zone we had one key landowner decide to withdraw support 
for any restoration actions for the time being so we are no longer pursuing restoration 
designs at that site. The Fawn Creek site involves at least nine private landowners, as 
well as Okanogan County, WA DNR, and WDFW. Landowner outreach continues to 
indicate strong support for large scale restoration actions in this critical spring Chinook 
and steelhead spawning area.  
 
In 2017 we engaged in targeted property acquisitions to allow the most biologically 
beneficial restoration work to proceed at this site. Acquisition work will proceed into 
2018. Potential work in the Fawn Creek area includes extensive side channel 
reconnection, levee augmentation and/or removal, and mainstem large wood 
treatments. We plan to continue the design effort in 2018 while coordinating with the 
multiple landowner and government agency interests that exist at this site. 
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Entiat	Subbasin	Details	

Upper	Middle	Entiat	Assessment	Unit	

Entiat 3‐D Revisited Project (Completed Restoration Action) 

Land Ownership: Private 
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Detailed Map of Project Site: 
For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary:   

This project is a continuation of large wood restoration work that was completed in 
2012. Based on renewed landowner support for fish habitat because of the 
effectiveness of the 2012 work, and a determination by DNR that this area is not state 
aquatic lands, we were able to extend the amount of bank buried large wood 
treatments along the left bank of the Entiat River in 2017. The 3‐D LWM Revisited 
project entailed adding logs to the upstream side of existing log structure #2 by 
approximately 20 feet. Additionally three smaller structures were installed just below 
existing structure #3 from 2012. Lastly, fabric encapsulated soil lifts (FESL) were created 
along the face of the structures to further add complexity and stability to the structures 
as well as provide a suitable base for planting benches.   
 

Restoration Metrics: 

Four partially buried bank log structure were installed for cover habitat and to promote 
retention of scour pools in the bed of the Entiat River. 
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Entiat Stillwaters Project (Completed Restoration Action) 

Land Ownership: USFS 
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Detailed Map of Project Site: 
For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary:   

The Entiat Stillwaters Project included construction at both the Signal Peak and Upper 
Burns restoration sites on USFS lands in 2017. The project consisted of levee removal, 
side‐channel restoration, large wood enhancements of a riprap bank, and creation of 
bank buried log structures on the river margins. Design work for this project occurred 
during 2014 and 2015 for implementation scheduled in 2016, however the project was 
delayed due to a delay in the USFS NEPA process. The project was finally implemented 
in its entirety in 2017. 
 
This project included using a transportable crane to place pre‐fabricated boulder 
ballasted wood pieces along the riprap banks to increase stream margin cover habitat.  
Prefabrication of the wood units with all‐thread rods and use of the crane was necessary 
because of current restrictions in using steel cable in the ARBO II. 
 

Restoration Metrics: 

 
One boulder riprap levee was removed to restore floodplain connectivity at high flows 
 
Five hundred feet of side channel habitat was enhanced with wetland plantings and 
large wood additions. 
 
Three partially buried bank log structure were installed for cover habitat and to promote 
retention of scour pools in the bed of the Entiat River. 
 
Four hundred feet of riprap bank was treated with large wood placements on top of the 
large angular riprap boulders to increase channel margin complexity and cover habitat. 
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Mad	River	Assessment	Unit	

Tillicum Fan Project (Engineering Only) 

Land Ownership: USFS 

 

Summary: 

The YN has been partnering with the USFS to reconnect both Tillicum Creek and the 
Mad River with the Tillicum Creek alluvial fan floodplain to improve fish habitat. The site 
is the location of an old homestead and currently used as a seasonal sheep grazing site. 
Tillicum Creek is highly incised and does not regularly come in contact with the 
floodplain. As recent as late summer/fall 2016, it has been used as a sheep grazing 
pasture and has some old plantings of alfalfa. 
 
In 2017 we produced final permitting plans for the Tillicum Creek site for 
implementation in 2018. Through this project we will create roughly 1,000 feet of new 
side channel habitat, recreate new perennial side channels to the Mad River, restore 
native riparian and floodplain vegetation on Tillicum fan, and incorporate new large 
wood structures into the Mad River and Tillicum Creek to create more complex bank 
margin habitat.  
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Mad River Habitat Assessment 

Land Ownership: USFS and Private 

 

Summary:   

We are partnering with the USFS to conduct a comprehensive evaluation of stream 
habitat conditions in the lower section of the Mad River where most anadromous fish 
use takes place.  This project didn’t get underway until October 2017, so most work will 
be conducted in 2018. During the reporting period this effort focused on collecting new 
habitat data using the USFS Level II Habitat Data protocol, while also compiling existing 
data collected by the USFS over the last three decades. This information will be used in 
partnership with USFS to develop additional salmon habitat treatments in the Mad River 
watershed. The Mad River Habitat Assessment will continue in 2018 with reporting 
products due towards the end of that calendar year. 
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Wenatchee	Subbasin	Details	

Upper	Wenatchee	Assessment	Unit	

Meacham Flats Project (Completed Restoration Action) 

Land Ownership: Private / DNR 
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Detailed Map of Project Site: 

For details about the location of project elements on the site please refer to Attachment 
1 – Constructed Projects As‐Builts. 

Summary: 

This project consisted of improving the hydrology of an existing side channel on the left 
bank of the Wenatchee River through targeted excavation, and enhancing the side 
channel habitat with large wood structures. The project was designed in 2015 for 
implementation in 2016, however delays in permitting with WA DNR postponed this 
project until 2017. It was completed in 2017 in its entirety. 
 

Restoration Metrics: 

 
Seven bank buried large wood structures were placed within the Meacham Flats side 
channel to increase channel margin cover habitat and promote scour pools in the bed of 
the side channel. 
 
Roughly 80 feet of fill was removed from the head of the side channel to increase 
inundation frequency of the Wenatchee River into the side channel and increase the 
amount of flow during spring runoff. 
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Skinney Creek Project (Engineering Only) 

Land Ownership: USFS 

 

Summary:   

In 2016 we produced multiple detailed concepts for restoration of a 1,800 linear foot 
section of Skinney Creek that is constrained by the old WSDOT Highway 2 road prism.  
The highway was moved to a new location three years ago and the land was granted 
back to the USFS. We are partnering with USFS to develop a restoration project for this 
site to be implemented in 2019. Design work to create permit level plans occurred in 
2017, however delayed coordination with USFS is requiring this design work to continue 
into 2018. The design is focused on restoring the natural function of Skinney creek by 
improving connection to the floodplain, by reducing fine sediment inputs, and by 
improving riparian condition.  
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Chiwawa Fan Project (Engineering Only) 

Land Ownership: USFS 

 

 

Summary:   

In 2015 we produced multiple detailed concepts for side channel restoration on USFS 
lands along the toe of the Chiwawa River fan along the Wenatchee River where large 
wood removal and human development impacts have decreased side channel 
connectivity. In 2017 we continued development of conceptual alternatives working 
with USFS staff. We are seeking to restore a 2,000 foot long side channel with perennial 
flow. In 2017 we devised a groundwater study plan for the site with USFS staff to 
determine how a reactivated side channel might interact with groundwater inputs.  
Groundwater monitoring and additional design work is now scheduled to occur in 2018. 
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Nason Confluence Project (Engineering Only) 

Land Ownership: USFS 

 

Summary:   

In 2015 we produced multiple detailed concepts for side channel restoration on USFS 
lands at the confluence of Nason Creek with the Wenatchee River where bridge 
construction, large wood removal, and human development impacts have decreased 
lateral channel migration and reduced side channel connectivity. In 2017 we continued 
development of conceptual alternatives working with USFS staff. We are seeking to 
restore hundreds of feet of groundwater fed alcove side channels with perennial flow. In 
2017 we devised a groundwater study plan for the site with USFS staff to determine 
how side channel actions might interact with groundwater inputs. Groundwater 
monitoring and additional design work is now scheduled to occur in 2018. 
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Nason	Creek	Assessment	Unit	

Upper Nason Creek Habitat Assessment 

Land Ownership: USFS and Private 

 

Summary:   

We are partnering with the USFS to conduct a comprehensive evaluation of stream 
habitat conditions in the highest section of Nason Creek where previous assessments 
have not occurred yet geomorphic conditions are promising for habitat restoration 
actions.  The study area begins at the train bridge over White Pine Road (river mile 14.1) 
and extends up to White Pine Creek.   
 
This project didn’t get underway until October 2017, so most work will be conducted in 
2018. During the reporting period this effort focused on collecting new habitat data 
using the USFS Level II Habitat Data protocol. 
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Upper Kahler Project (Engineering Only) 

Land Ownership: Private 

 

Summary:   

In the spring of 2017 the landowner at the Upper Kahler project site notified us of their 
desire to participate in a restoration project we had discussed with them in 2010 after 
the completion of the 2009 Kahler Reach Assessment by the United States Bureau of 
Reclamation (US BOR). At that time we became concerned that another historically 
stable large meander bend of Nason Creek would be cut‐off by an avulsion induced by 
land development practices. The avulsion threatened to disconnect hundreds of feet of 
productive spring Chinook spawning grounds and substantially straighten the thread of 
the river.  
 
The landowner had attempted to get permission to construct a concrete or rock 
bulkhead to prevent an avulsion form taking place, but the permitting agencies 
suggested the landowner work with restoration practitioners to see if there was an 
opportunity for a more fish friendly solution. Data collection for this site did not start 
until October 2017, so most of the design work will take place in 2018 with a target to 
implement in 2018 to prevent the avulsion from occurring. 
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Peshastin	Creek	Assessment	Unit	

Peshastin Creek RM 2.7 Project (Engineering Only) 

 

Land Ownership: Private 

 

Summary:   

Side channel restoration concepts were developed for this project area in 2016, 
however permitting delays postponed groundwater testing for this project site until 
2017, so the projected restoration implementation was delayed to 2018. 
 
In 2017 we completed groundwater testing at the site and reinitiated the design 
process. In late 2017 we determined side channel restoration was not feasible due to 
inadequate site hydrology and slope, so we developed a large wood enhancement plan 
for the left bank of Peshastin Creek as the ultimate preferred design alternative. 
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Post‐Implementation	Monitoring	

Objective	
All projects constructed by the YN UCHRP are monitored for multiple years to ensure 
engineering and stability objectives are achieved. Monitoring is performed by qualified 
professional engineers using a monitoring plan written by the design team at the completion of 
construction. The following generalized Scope of Work details the typical monitoring tasks and 
timelines associated with our monitoring work. 

Generic	Monitoring	Scope	of	Work	

Create and Provide a Design Report 

The Design Report summarizes project goals, field data collection, and technical design of the 
project including site survey, hydrology, hydraulics, grading, anchoring, and quantities/totals. 

Produce a Monitoring Plan 

The Monitoring Plan documents the post‐construction conditions of the site and will outline 
future monitoring activities that will be completed. Documentation of post‐construction 
conditions include a description of the completed project, preparation of as‐built drawings, and 
results of initial post‐construction monitoring. This information serves as a baseline for 
comparison to future monitoring data.  The plan will also identify specific future monitoring 
activities and schedule. 
 
Monitoring activities to be described in the plan may include photos, notes/sketches, 
measurements, ocular sediment data, and other activities depending on the project type and 
objectives. The monitoring schedule will describe the plan for regular scheduled monitoring as 
well as for monitoring in response to high water events. There will also be a discussion of site 
conditions that would trigger action items or interventions/adaptive management.  

Monitoring 

Monitoring efforts at the site focus on qualitative post‐construction performance and an 
evaluation of constructed features and associated physical habitats. The monitoring activities 
and the data collected include: repeat photographs from mapped locations, simple hand 
measurements and sketches of zones of erosion, scour and sediment deposition. Revegetation 
will be monitored and documented via photographs and sketches of zones of plant species 
complexity and vigor. Documentation will be a narrative description with representative photos 
and sketched graphics as needed to illustrate change. 

Monitoring Phase 1‐ Site Investigation 

Task 1 ‐ Hydrologic history   

River flows are recorded at USGS gages within each watershed the work was performed. A 
summary of maximum flows between monitoring events should be summarized in each report.  
Flows at the time of the monitoring effort should be summarized with a comparison to mean 
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daily discharge. Effort will be made to conduct monitoring at similar flows to provide 
comparable observation efficiencies and photos.  

Task 2 ‐ Photo Points   

Locations are identified that will visually document individual features, overall condition and 
the associated physical habitat. Photo point locations are identified in the as‐built reports.  
Photos are taken at those approximate locations for each subsequent monitoring year.    
 
Notes should be taken of project feature, photo orientation and unique conditions or features 
the photographs are documenting. Efforts will be made to produce high resolution photos of 
similar magnification and framing to provide easy visual comparison of project changes for 
reports and presentations. 

Task 3 ‐Field Sketches and Narrative 

At each constructed feature, a field sketch and narrative of any changes from prior monitoring 
conditions will be completed. Photographs from prior monitoring events will be compared to 
field conditions to estimate changes. Sketches will be as detailed as possible based on 
observations and simple measurements and should include a plan and elevation sketch at each 
location. The as‐built reports provide construction plans for use as base graphics for sketches of 
locations and extents of erosion, scour and deposition areas, accumulation of debris, adjacent 
river bed and bank conditions and their approximate dimensions relative to the constructed 
feature. Substrate sizes in scour and deposition zones will be estimated on the percent 
composition using the Wentworth scale metrics and noted on the sketch. Total number of 
woody material will be summarized to identify projects are gaining / loosing material. 

Task 4 ‐ Action triggers  

If monitoring activities detect undesirable performance or change to the habitat work, a range 
of actions or responses may be initiated based on professional opinion.   

• No action needed. 
• For minor change in function, a flag may be placed in the monitoring report to watch 

and respond at a later time if the condition worsens. 
• Moderate changes may require a recommendation for intervention based on 

professional opinion and work by YN to remedy the issue. 
• Serious changes that would influence human safety or infrastructure may require 

design and contractor with heavy equipment to remedy the issue. 
 
The findings, recommendation, and decision will be documented in each report year as it 
becomes necessary. 
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Task 5 ‐ Revegetation areas 

Identify deficiencies in the revegetation efforts for each site, which may include: 
• plant species complexity 
• plant vigor 
• invasive species   

 
The degree of deficiency would be based upon percent of total area, or area of specific problem 
item. Noted deficiencies in vegetation reestablishment may prompt action to improve site 
recovery, reduce sediment mobilization and invasive species propagation.  

Monitoring Phase 2 – Reporting 

Task 6 ‐ Monitoring Report  

Following completion of each round of in the field monitoring, a report will be developed to 
present the assimilated monitoring notes and photos. The report will include a description of 
methods including any variation to the monitoring plan and reasons for variation, site 
conditions at the time of monitoring, and a summary of preceding flow conditions 
characterized by the record from the USGS gage with a focus on peak events that may have 
occurred prior to monitoring. The report will include a brief section for each monitored feature 
including representative photographs from each photo point and a narrative describing the 
conditions of the habitat feature, noting any changes to the structures or physical habitats 
between monitoring years. 

Monitoring Schedule 

Monitoring should begin the subsequent year following construction to establish changed 
conditions. Monitoring will typically be conducted in years 1, 2, 3, and 5 following the 
construction year. The as‐built reports will be used for comparison for all future monitoring 
efforts and will allow for determination of the type and magnitude of change to features over 
time.  
 
Phase 1 – July through August 
Phase 2 – September through December 
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	Monitoring	Actions	Performed	During	the	Reporting	Period	

 
 
 
 

  	

Sub-
basin Project Construction 

Year 
Year 1 

Monitoring 
Year 2 

Monitoring 
Year 3 

Monitoring 
Year 5 

Monitoring 

En
tia

t 

Entiat 3-D Project 2012 2013 2014 2015 2017 

M
et

ho
w

 

Old Schoolhouse - Beaver Creek Project 2013 2014 2015 2016 2018 

Cheweuch 8 Mile Ranch Project 2012 2013 2014 2015 2017 

Chewuch RM 10 Project 2012 2013 2014 2015 2017 

Chewuch RM 11.75 to 13 Project (USFS 
portion) 2013 2014 2015 2016 2018 

Chewuch RM 11.75 to 13 Project (River 
Right Side Channel) 2015 2016 2017 2018 2020 

Chewuch RM 13 to 15.5 Project (WDFW 
and USFS) 2015 2016 2017 2018 2020 

Twisp Ponds Left Bank Project (ELJs) 2012 2013 2014 2015 2017 

Twisp Poorman Creek Road Project 2014 2015 2016 2017 2019 

Twisp RM 3 Project 2014 2015 2016 2017 2019 

M2 1890s Project 2014 2015 2016 2017 2019 

M2 LWD Project (Eagle Rocks) 2012 2013 2014 2015 2017 

M2 LWD Project (Sugar Dike) 2013 2014 2015 2016 2018 

M2 LWD Project (Two Channels) 2014 2015 2016 2017 2019 

Fender Mill Side Channel 2015 2016 2017 2018 2020 

Twisp Ponds Left Bank Side Channel  2016 2017 2018 2019 2021 

W
en

at
ch

ee
 

YN Sunnyslope (ELJs) 2013 2014 2015 2016 2018 

Nason LWP Project (1st Bend) 2013 2014 2015 2016 2018 

Nason UWP Reach 3 & 4 2015 2016 2017 2018 2020 

Nason LWP Groups 2 & 3 2016 2017 2018 2019 2021 

Natapoc Project 2015 2016 2017 2018 2020 

Peshastin RM 0.8 Project 2013 2014 2015 2016 2018 



 

55 
 

Summary	of	Monitoring	Findings	During	the	Reporting	Period	
 
For most completed project sites no action triggers were identified through post 
implementation monitoring during the reporting period. The spring runoff in each project 
subbasin in 2017 proved to be higher than usual, in some cases exceeding a 20 year event.  
Most sites saw the highest spring discharges yet since their implementation.   
 
One site that was flagged for observation in 2016 was the a large channel spanning log 
structure that formed across the Chewuch River at the entrance to the Chewuch River Right 
side channel which was constructed in 2015. In 2017, high flows caused the channel spanning 
structure to break apart and now there is no longer accumulated wood at the side channel inlet 
apart from the original engineered structure in this section of the Chewuch River. 
 
At the 1890s Side Channel along the Methow River near the town of Twisp, the high spring 
flows caused surface water from the Methow River to pass under the WSDOT Highway 20 
bridge at the head end of the channel, bringing a large current of water down the historic 
channel alignment and into the constructed channel area starting at the pipe outlet location at 
station 41+00. The boulder carpet placed around the pipe outlet and around the head end of 
the constructed channel cut successfully held the post project grade and prevented a significant 
head cut from forming in the upper channel bed. However some smaller diameter gravels and 
silt did mobilize during the peak flow event, which deposited some gravel and small cobbles 
into the pipe outlet zone.   
 

 
Performance of the infiltration gallery was not affected by the cobble/gravel deposits near the 
pipe outlet because the gallery invert is still well above the elevation of the deposited bed load.  
However it is recommended by the project engineer that the gravel/cobble mound be shoveled 
out by hand to recreate the post project plunge pool conditions and prevent additional 
sediment deposition from occurring at the pipe outlet.   
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Lessons	Learned		
 
Two thousand seventeen was an unprecedented year in implementing large restoration project 
for the YN UCHRP.  We accomplished major restoration actions in each of the three project 
subbasins, and in the Methow Subbasin we conducted simultaneous work in three major river 
systems (Methow, Chewuch, and Twisp). Within these projects we continue to employ 
emerging and innovative restoration techniques focused on enhancing the effectiveness of the 
habitat improvements, decreasing disturbance impacts to adjacent non‐target environments, 
and/or increasing the efficiency of the restoration work to decrease project costs or increase 
the speed at which projects can be completed. Below are some of the lessons we learned in the 
2017 reporting period based on our innovative approaches to restoration: 
 

 Instream coffering using vibratory driven sheet pile is a very effective and efficient way 
to achieve site isolation requirements for instream construction work. We coffered and 
removed coffering from dozens of sites in the Methow Subbasin in 2017 during the 
instream work window with little issues producing elevated turbidity outside of the 
work zone. Some coffered areas were greater than 300 feet long. Coffering was done 
exclusively with custom length steel z‐sheets driven by a MOVAX 80 side grip mounted 
on a three‐hundred series excavator. 

 Looking at the effect of sediment deposition caused by the 2017 high spring runoff in 
side channel systems we had constructed in previous years, it was apparent that the 
design objective of increasing sediment scour at low flow stages in alcove systems using 
an infiltration gallery was a great success.   

 Unintentional mortality of pre‐existing vegetation around infiltration gallery collection 
areas continues to be a persistent downside of employing this hydrology augmentation 
tool. The direct thermal and hydrology benefits to constructed fish habitat, and the 
ability to replace affected vegetation through planting efforts that deepen the root 
systems of native woody plants still make the infiltration gallery a promising tool for 
creating climate change resilient temperature refuge habitats for anadromous 
salmonids, however the effects of vegetation stress needs to be factored in during the 
design process if highly sensitive vegetation resources exist nearby a proposed gallery 
site. 
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Attachment 1 – Completed Projects As-Builts 
 

 

• Twisp River Newby Narrows Project 
(Methow Subbasin) 
 

• Big Valley Fish Enhancement Project 
(Methow Subbasin) 
 

• Chewuch River Mile 15.5 to 17 (Methow 
Subbasin) 

• Entiat 3D Revisted Large Wood 
Enhancement (Entiat Subbasin) 
 

• Entiat Stillwaters Fish Enhancement 
(Entiat Subbasin) 
 

• Meacham Flats Fish Enhancement 
(Wenatchee Subbasin) 

 
 

 
 

 
 
 
* note that because the Twisp Horseshoe Project was not completed in 2017, we have not yet created 
an as-built plan set for this project site.  We anticipate providing the as-builts in the 2018 report. 
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